EXHIBIT B-3

Buckman Direct Diversion Project: Owners'

Consulting Engineer Agreement
Scope of Work for Phases B, C, D and E

Introduction

The Owners' Consultant’s (OC’s or Engineer’s) detailed scope of work has been separated into five
phases to mirror the approach outlined by the Owners' RFP. The first phase of work, “Phase A:
Conceptual Design of the Design Build (DB) Process” was authorized on April 15, 2005. The work
produced under Phase A has allowed the development of the Phases B, C, D and E Scope of Work
as shown in the following table. The phases included under this Scope of Work are:

* Phase B: Procurement Documents for the DB Process (including Preliminary Engineering and
Operations Staffing)

= Phase C: Procurement Process for the DB Contractor
* Phase D: Implementation of DB Contract

* Phase E: Program Support Activities

Scope of Services Tasks

Phase B: Procurement Documents for DB Process

Task B1 — Execute Permit Plan

Task B2 — USEPA NPDES Sediment Return Permit

Task B3 — Conduct Site Studies

Task B4 — Prepare Step Two Request for Proposals

Task B5 — Prepare Draft DB Contract

Task B6 — Develop Owners Staffing Plan

Task B7 — NHPA Compliance for Archaeological and Historical Sites
Task B8 — Preliminary Design

Phase C: Procurement Process for DB Contractor

Task C1 - Conduct Step One of the DB Procurement Process
Task C2 — Conduct Step Two of the DB Procurement Process
Task C3 — Negotiate the DB Contract

Phase D: Implementation of DB Contract

Task D1 - Review of DB's Design Submittals

Task D2 — Review of DB’s Construction Submittals

Task D3 - Construction Monitoring and Special Inspections
Task D4 — Operations and Maintenance Assistance

Phase E: Program Support Activities

Task E1 —Project Communications

Task E2 — Update Project Schedule

Task E3 — Community Outreach

Task E4 — Capital Budget and Funding Plan
Task E5 — Ongoing Risk Management Process

Unless otherwise noted, the deliverables made to the Owners, such as meeting minutes, technical
memoranda and reports, will be provided as electronic documents delivered via e-mail except for
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those items that can not be transmitted due to file size limitations. In addition, an electronic PDF
file of those deliverables will be placed on the Project eRoom by the OC. Ten paper copies of
reports and drawings and specifications developed by the Engineer will be provided upon the
Owners' request.

Basic Services

Phase B: Procurement Documents for DB Process

Task B1 — Execute Permit Plan
Objective

As outlined in the Phase A Permit Plan, the Owners” Consultant (OC) will work with various
agencies to obtain numerous permits, easements, and other regulatory approvals for the Buckman
Direct Diversion Project (referred to herein as the Project). There are additional permits and
approval requirements that will be started by the Engineer and finalized by the DB Contractor,
and there are permits and approval requirements that will be completely addressed by the DB
Contractor. Those items to be addressed solely by the DB Contractor are not included in this task,
but are included under Tasks D2 and E4. The NPDES Sediment Return Discharge Permit is
included in Task B2.

Approach

The Engineer will prepare applications, and other information, and make every reasonable effort
to obtain for the Owners the following permits, easements, and other regulatory requirements:

* US Army Corps of Engineers Permits for Diversion (Intake) Structure and Arroyo Crossings

* Application and Supporting Documentation for Bureau of Land Management and US Forest
Service Right-of-Way, Temporary Use, and Special Use Permits

* NM Department of Transportation Permit to Install Utility Facilities within Public Right-of-
Way

=  Wildlife Protection Measures

* NM Environment Department Ground Water Quality Bureau Liquid Waste Permit, Ground
Water Discharge Permit, and Pollution Prevention Section Notice of Intent (Subtask B1.5)

* NM Environment Department Air Quality Bureau Permit

* Private Property Easement Acquisitions

* NM State Land Office Application for Right-of-Way Easement

» Utility Coordination Plan

= Revised Plan of Development for USFS and BLM

= Santa Fe County Right-of-Way for piping along Caja del Rio Road

A “reasonable effort” for obtaining permits and easements is in general the Engineer’s
development of materials, a series of meetings, preparation of an application packet, response to
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agency comments and submission of a revised application packet in a timely manner. These
“reasonable efforts” are further defined in the following subtasks. Engineer work beyond the
“reasonable efforts” may be provided by the Engineer through the additional services.

In addition, the Engineer will identify and resolve all issues for permits shared by the Engineer
and the DB Contractor so that the DB Contractor can obtain the shared permits in a timely manner
once the balance of the permitting material is prepared by the DB Contractor. The Engineer will
also provide monitoring of the DB Contractor’s permitting effort to see that the remaining permits,
easements, and other regulatory requirements (Task D2) are submitted in a timely manner.

As discussed in the Permit Plan under Task A4, the Engineer will continue coordination with each
of the regulatory agencies for updated and/or ongoing assessments of the requirements for the
Project. Likewise, the Engineer will monitor regulatory updates and modifications to the agency
regulations.

Compensation

The Engineer shall be compensated for this task on a lump sum basis, as described in Exhibit C.

Subtask B1.1 —Develop US Army Corps of Engineers Permits for
Diversion (Intake) Structure and Arroyo Crossings

Objectives

The Engineer will obtain Section 404 permits as required under the Clean Water Act (CWA) for
construction in jurisdictional waters of the United States at the intake (diversion) structure and at
arroyo crossings, as deemed an Engineer responsibility through the Permit Plan.

Approach

To obtain the permits for the diversion structure and arroyo crossings, the Engineer will submit
two Section 404 permit applications to the United States Army Corps of Engineers (USACE) - an
Individual Permit application for the intake structure and a Nationwide Permit application for the
arroyo crossings. The permits must be obtained prior to construction at the subject sites;
construction could proceed across arroyos while the intake structure permitting process proceeds.

Prior to Section 404 permit application, the Engineer will complete land surveys to accurately map
the project boundaries and preliminary design will be needed to determine the footprint of the
intake structure. The Engineer will complete field delineation prior to the application to identify
the location and extent of the jurisdictional waters.

Prior to submitting the applications, the Engineer will have a pre-application meeting with the
USACE to discuss project particulars and determine exactly what permit conditions apply. If
wetland mitigation is required, the DB Contractor will identify the wetland mitigation site and
will design and construct the mitigation.

Assumptions

» USACE will allow the permitting and construction to proceed under two separate
applications (as outlined above)
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* Surveying for the right-of-way (ROW) will be completed under Task B3
* The Engineer will determine the applicable preliminary design elements under Task B8

* The USACE will permit the project with the information available from the preliminary
design, jurisdictional waters delineation, and land survey

* The Engineer will attend two meetings in Albuquerque with the USACE during the Section
404 permitting process

* Regular communication with USACE will be necessary and will be accomplished via email
and telephone correspondence

* No application or permitting fees will be required by USACE for this process
* Wetland mitigation will not be required to complete the permits

* Section 404 compliance monitoring will be performed by the Engineer during Phase D

Deliverables
* The Engineer will submit two Section 404 permit applications to the USACE

* The Engineer will address all USACE comments and resubmit Section 404 permit applications

* The Engineer will submit meeting minutes from all USACE meetings

Subtask B1.2 —Prepare Application and Supporting Documentation for
Bureau of Land Management and US Forest Service Right-of-Way,
Temporary Use, and Special Use Permits

Objectives

The Engineer will obtain all required right-of-ways (ROWs) and permits for the Project for Bureau
of Land Management and US Forest Service managed lands. The ROWs and permits must be
obtained prior to conducting any land disturbance activities on the subject lands. Temporary use
authorizations are required prior to Project-related work in areas outside the officially designated
ROW (e.g. equipment and material staging, passing areas, construction water sources, fill or
borrow areas).

Approach

The City already holds ROWs and Special Use Permits with both agencies for the Buckman Well
Facilities. Through an application for ROWs and Special Use Permits and through the issuance of
a signed Record of Decision (ROD) and Final EIS, the agencies will issue new ROW, Special Use
and Temporary Use Authorizations.

The Engineer will update existing ROW and Special Use Permit applications submitted by the
applicants several years ago with the currently available information and in combination with the
updated Plan of Development.

ROW and Permit stipulations will include requirements such as submittal of additional plans (i.e.,
Traffic Control Plan, Spill Prevention Plan, Fire Prevention Plan, etc.); submittal of documentation
of other permit approvals (e.g. CWA Section 404), and approval by the agencies of certain facility
criteria such as building colors and tree removal and use.
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Assumptions
* Three meetings with the BLM and/or the USFS will be required at the Project area or in Santa
Fe
* Surveying for the ROW will be completed under Task B3

» If additional land is needed for the treatment plant, the additional ROW may be pursued
under an additional services item

* The Engineer will determine the applicable preliminary design elements under Task B8

* The BLM and/or USFS will authorize new ROWs and Permits (with stipulations) for the
Project with the information available from the preliminary design and land survey

* Regular communication with the BLM and USFS will be necessary and will be accomplished
via email and telephone correspondence

= No application or permitting fees will be required by BLM and/or USEFS for this process

Deliverables

* The Engineer will submit all necessary applications and information to the BLM and USFS,
and will provide the Owners with copies of material

* The Engineer will address all BLM and USFS comments and resubmit the applications and
requested revised information with copies to the Owners

* The Engineer will submit to the Owners meeting minutes from all BLM and USFS meetings

Subtask B1.3 —Develop NM Department of Transportation Permit to
Install Utility Facilities within Public Right-of-Way

Objective

The Engineer and DB Contractor will obtain the NM Department of Transportation (NMDOT)
“Permit to Install Utility Facilities within Public Right-of-Way,” as previously determined to be a
shared Engineer and DB Contractor responsibility through the Engineer’s Permit Plan. The task
objective is to obtain written consensus from NMDOT that the permit is complete pending
submission of satisfactory information from the DB Contractor.

Approach

Five applications for NMDOT approval will be prepared and submitted by the OC: (1) ROW along
NM 599; (2) the jacking and boring (J/B) location at Airport Road and NM 599; (3) the J/B location
at NM 599 and Interstate 25; (4) the J/B location at NM 599 north of South Meadows Drive; and (5)
the J/B location at the western Santa Fe River crossing..

NMDOT will allow the permitting process to be split into two phases. For the first phase, the
Engineer will prepare Plan Drawings (under Task B8) with the pipeline alignment(s) and
applicable survey documentation (under Task B3) for NMDOT review after the Engineer’s
preliminary design. Phase 2 will be the responsibility of the DB Contractor, see Task D1.
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Phasing of the NMDOT permitting process will eliminate the risks associated with the DB
Contractor not being able to negotiate the ROW along the controlled access highway and will
lessen the potential for claims for change orders and an extended construction schedule.

As a part of the Project pre- and post-construction activities, the existing Caja del Rio Road will be
utilized as a haul route. During the pre-construction activities, Caja del Rio Road will be used to
haul construction materials for the diversion (intake) structure, booster stations, pipelines, and the
water treatment plant (WTP). During the post-construction activities, Caja del Rio Road will be
used to haul sand/sludge from the river and sludge from the WTP. Prior to the use of this Road,
the Engineer will prepare and submit two letters to the NMDOT and the Santa Fe County Public
Works Department (PWD) to notify each agency of the Road’s use.

Assumptions
= NMDOT will allow the permitting process to proceed in two phases (as outlined above)

* The Engineer will only prepare Plan Drawings (not Profile Drawings) with the pipeline
alignment(s) after preliminary design under Task B8

* Surveying for the NMDOT ROWs will be completed under Task B3. However, prior to
entering the ROW, the Engineer will prepare a letter to NMDOT to request the right to enter
for the surveying work

* The Engineer will attend four meetings/site visits with NMDOT and/or Santa Fe County
PWD during their application/letter reviews

* Regular communication with NMDOT will be necessary and will be accomplished via email
and telephone correspondence

* No application or permitting fees will be required by NMDOT for this process

Deliverables

* The Engineer will submit the first phase of the NMDOT “Permit to Install Utility Facilities
within Public Right-of-Way” application by preparing the Plan Drawings with the pipeline
alignment(s) and appropriate NMDOT application forms

* The Engineer will prepare two letters to NMDOT and the Santa Fe County PWD prior to the
use of Caja del Rio Road, to advise each agency of the Road’s use

* The Engineer will submit to the Owners meeting minutes from all NMDOT and/or Santa Fe
County PWD meetings

= NMDOT letter or Engineer documentation of NMDOT’s concurrence that the permit will be
approved pending submission of satisfactory information from the DB Contractor

Subtask B1.4— Compliance with Wildlife Protection Measures
Objectives

The Owners are currently engaged in consultations with the United States Fish & Wildlife Service
(USFWS). Stipulations for project design and construction are expected as a result of the
consultations.
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The Engineer will develop a Cultural and Environmental Protection Plan that will guide
environmental compliance for the Project and will include the implementation requirements
necessary to comply with the commitments and stipulations from the EIS, ESA consultation,
applicable regulations, and permits. The Engineer will coordinate with the USFS and other
agencies to obtain concurrence regarding wildlife protection and impact mitigation measures for
the Project. The Engineer will develop requirements from the protection measures for the DB
proposal documents and the contract documents.

Approach

The draft measures will be developed by the Engineer as part of the Cultural and Natural
Environment Protection Plan during Phase B. After completion of the Final EIS and ROD, the Plan
will be updated by the Engineer to include any new or changed National Environmental Policy
Act (NEPA) commitments. The USFS and other agencies will be requested by the Engineer to
review and concur that the Plan meets the intent of the environmental commitments found in the
NEPA documents and other consultation documents. The Engineer will incorporate approved
measures into the Step Two Request for Proposal (RFP) under Task B4. Topics covered include:
USFWS Threatened and Endangered Species, NMDGF Special Status Species, Migratory Birds,
and Raptors.

Assumptions

* The Cultural and Natural Environment Protection Plan will include provisions and measures
for management of water resources, erosion, (re)vegetation, noxious weeds, migratory birds,
general wildlife considerations, and raptors

* Information needed to develop resource protection plans is included in the NEPA documents
and existing regulations

* The plans will be developed by the Engineer using the information in the most recent version
of the EIS available at the time

* Regular communication with the USFS and other agencies will be necessary and will be
accomplished via email and telephone correspondence by the OC

* The Engineer will attend two meetings with the USFS and other agencies during their
application reviews

* The environmental requirements and constraints will be developed using the information in
the most recent version of the Environmental Information Statement (EIS) at the time

* The Endangered Species Act Section 7 Consultation has been completed between the Bureau
of Land Management (BLM), US Forest Service (USFS), and US Fish and Wildlife Service
(USFWS)

* Documentation is available from the National Environmental Policy Act (NEPA)
Administrative Record in the form of a Biological Opinion or US Fish and Wildlife Act
Coordination Report specifying measures to be taken to protect wetlands and aquatic species

* Information needed to develop the specific design requirements for the prevention of fish
entrainment and other environmental specifications is included in the NEPA documents and
existing regulations
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Deliverables
* The Engineer will obtain USFS concurrence that wildlife protection and impact mitigation

measures are consistent with the NEPA and other consultation documents

* The Engineer will submit meeting minutes from all agency meetings

Subtask B1.5 —Develop NMED Ground Water Quality Bureau Liquid
Waste Permits, Ground Water Discharge Permits, and Pollution
Prevention Section Notice of Intent

Objective

The Engineer will obtain the applicable NMED Ground Water Quality Bureau (GWQB) discharge
permits for the Project facilities as previously determined to be an Engineer responsibility through
the Permit Plan.

Approach

The Engineer will obtain NMED required permits for all the different waste streams of the Project
at the different facilities: near river facilities, sediment removal facility, booster stations, pipelines,
and water treatment plant. In addition, the special permits will be required for the solids handling
and storage at the sediment removal facility and the water treatment plant.

Wastewater design flows will be determined by the Engineer and the appropriate GWQB permit
will be completed. If the design flows are less than 2,000 gallons per day (gpd), a “NMED Liquid
Waste Permit” will be submitted by the OC. If the design flows are greater than 2,000 gpd, a
“Ground Water Discharge Permit Application” will be submitted by the OC. If the latter is
required, the Engineer will submit the application package pursuant to the current NMAC
regulations with the appropriate discharge characteristics, operational plans, and soil information.

The Engineer will also complete a “Ground Water Quality Bureau - Pollution Prevention Section
Notice of Intent” form if during preliminary design it is determined that any plant process waste
stream will be held in a retention pond(s).

Assumptions

* Sanitary sewers will not be provided at locations near the new Project facilities

* Pumping facilities will not be provided to convey wastewater to the City’s existing
wastewater treatment facility on Airport Road

* Wastewater design flows will be determined under Task B8
* Overflow rates will be determined under Task B8
* The Owners will pay the applicable GWQB permit application filing fees

* The Engineer will attend two meetings/site visits with the GWQB during their application
reviews

* Regular communication with the GWQB will be necessary and will be accomplished via
email and telephone correspondence
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Deliverables
* As applicable, the Engineer will submit the GWQB “NMED Liquid Waste Permit”

* As applicable, the Engineer will submit the GWQB “Ground Water Discharge Permit
Application”

* The Engineer will submit the “Ground Water Quality Bureau - Pollution Prevention Section
Notice of Intent” form

* The Engineer will submit to the Owners minutes from all GWQB meetings

Subtask B1.6 —Develop NM Environment Department Air Quality
Bureau Permit

Objective

The Engineer will obtain applicable NMED Air Quality Bureau (AQB) “Air Quality Notice of
Exemption” or “Air Quality Permit Application and Notice of Intent,” as well as the “New Source
Permit (Part 72 Application),” if required, as previously determined to be an Engineer
responsibility through the Permit Plan.

Approach

The AQB requires permitting of all combustible sources, including the standby generators to be
located at the WTP.

The standby generator operation time will be determined by the Engineer and the appropriate
AQB permit will be completed. If the operation time is less than 500 hours per year (hpy), an “Air
Quality Notice of Exemption” will be submitted by the OC. If the operation time is greater than
500 hpy, an “Air Quality Permit Application and Notice of Intent” will be submitted by the OC. If
the latter is required, the Engineer will submit the application package pursuant to the current
NMAC regulations with the appropriate generator characteristics, operational plans, and facility
information.

The AQB may also require a “New Source Permit (Part 72 Application)” for ozonation processes
for water treatment.

The water treatment processes at the WTP will be determined by the Engineer with the Owners. If
ozonation is selected, the Engineer will consult with the AQB and provide to them theoretical
emissions calculations to demonstrate that a “New Source Permit” will not be required.

The Santa Fe County Land Use Department (LUD) requires an air quality management plan in the
event air quality is impacted by the Project. The Engineer will submit the applicable AQB
documentation to satisfy the LUD.

Assumptions
* The only combustible source at the WTP will be the standby generator

* The only process requiring a “New Source Permit” by the AQB is an ozonation system

* The AQB documentation will be sufficient for meeting the LUD requirements
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* The standby generator operation time will be determined under Task B8
* The use of ozone at the WTP for water purification will be determined under Task B8

* The Engineer will attend two site visits/ meetings with the AQB during their application
reviews/consultations

* Regular communication with the AQB will be necessary and will be accomplished via email
and telephone correspondence

* No application or permitting fees will be required by AQB for this process

» Jtis assumed that air quality modeling will not be required for this permitting process. If it is
required, modeling will be provided by the Engineer under an additional services task

= In the event that the AQB requires a “new Source Permit,” this work will be completed as an
additional services item

Deliverables
* Asapplicable, the Engineer will submit the AQB “Air Quality Notice of Exemption”

* As applicable, the Engineer will submit the “Air Quality Permit Application and Notice of
Intent”

* The Engineer will submit meeting minutes from all AQB meetings

Subtask B1.7 —Prepare Private Property Easement Acquisitions

Objective
The Engineer will obtain private easements through private properties by assisting the Owners in

acquiring the easements, as previously determined to be an Engineer responsibility through the
Permit Plan.

Approach

One portion of the distribution pipeline from the WTP must cross private property within Santa Fe
County and the extraterritorial zone of the City. The size of the pipeline, between NM 599 and the
Santa Fe River, will be determined during preliminary design by the Engineer (under Task B8).

The Engineer will determine the property owners and locations through coordination with the
Santa Fe County Tax Assessor. At the time Task A4 was completed, there were four separate
property owners. However, as a part of this Task (B1), the Engineer will coordinate with the Santa
Fe County Tax Assessor to determine if the property owners identified in Task A4 have changed.

Once the Engineer has identified the property owners for the Owners’ use in negotiating and
purchasing easements, the Engineer will prepare the Access Agreements for obtaining property
access for the parcel surveys. The Engineer will then prepare the documentation, including parcel
survey, easement characteristics (width, length, etc.), and legal descriptions, for acquisition of the
permanent and temporary easements through the private properties.
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Assumptions
* The Engineer will prepare up to six Access Agreements for property access for the parcel

surveys

* Up to six private property easements will be surveyed with legal descriptions prepared for
the Owners’ negotiations under Task B3

* Property assessments for the easement negotiations will be completed by the Owners’ staff

* The Engineer will attend six site visits/ meetings with the Owners’ staff and private property
owners

* Regular communication with the Owners’ staff and/or private property owners will be
necessary and will be accomplished via email and telephone correspondence

= [f property easements can not be obtained by the Engineer from one or more property owner
by the above procedures, the acquisition process for the unobtainable easement agreements
will be turned over to the Owners’ legal counsel for completion.

Deliverables

* Up to six written legal description documents (with survey plats and easement
characteristics) for use in assessments and easement negotiations - both temporary and
permanent - will be prepared by the OC

* The Engineer will submit meeting minutes from all meetings with the Owners’ staff and/or
private property owners

Subtask B1.8 - Prepare NM State Land Office Application for Right-of-
Way Easement

Objective
The Engineer will obtain the NM State Land Office (SLO) Right-of-Way Easement for acquiring the

easements for new utility installations across State lands, as previously determined in Phase A as
an Engineer responsibility through the Permit Plan.

Approach

Two applications for approval will be submitted by the Engineer to SLO, one for each of the
locations of pipeline installation (approximately 0.75 mile total) included in the Project.

For each application package, the Engineer will first prepare a notice of intent to conduct a survey
of each proposed location. Upon receipt of the right of entry, the Engineer will prepare the

“ Application for Right-of-Way Easement” with the appropriate documentation, including parcel
survey, easement characteristics (width, length, etc.), and legal descriptions, for acquisition of the
easements through the State lands.

Follow up documentation (i.e., Affidavit of Completion) will be completed by the Engineer upon
construction completion within the ROW.
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Assumptions
* Up to two easements will be surveyed with legal descriptions prepared for the acquisition
along State lands under Task B3
* The Owners will pay the applicable SLO application filing, appraisement, and bond fees

* The Engineer will attend four site visits/ meetings during their application
reviews/ consultations

* Regular communication with the SLO will be necessary and will be accomplished via email
and telephone correspondence

Deliverables

* The Engineer will prepare up to two notices of intent to conduct a survey of each proposed
location for SLO

* The Engineer will submit up to two “Affidavit of Completion” documents with the SLO upon
completion of construction within the ROW

* The Engineer will submit meeting minutes from all meetings with the SLO

Subtask B1.9 — Obtain Extraterritorial Development Permit
Objectives

The Engineer will obtain a Santa Fe Extraterritorial Zoning Development permit before
construction begins within the Extraterritorial Zone District. The Extraterritorial Zone
Development Permit is required before development is allowed to occur and in order to receive a
building permit from the New Mexico Construction Industries Division.

Approach

The Engineer will schedule a pre-application conference with the Santa Fe County Land Use and
Code Administrator to review plans in schematic form, and any other supplemental materials
which will assist the Administrator in interpreting the project to the extent needed to provide
appropriate information to the applicant regarding submittals, applications, analysis of existing
conditions, required improvements, scheduling for public hearing, and applicable regulations.
The Engineer will submit an application no less than 23 working days prior to the regularly
scheduled meeting of either the Extraterritorial Zone Commission (EZC) and post required notices
on the property and in the newspaper.

The Engineer will be available to answer any questions or concerns from the Administrator,
review agencies, the EZC, or the Extraterritorial Zoning Authority.

Assumptions

* Surveying for the application requirements will be completed under Task B3

* The Engineer will determine the applicable preliminary design elements located within the
Extraterritorial Zone District under Task B8

* The EZA will permit the Project with the information available from the preliminary design
and land survey
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* The Engineer will attend three meetings in Santa Fe with the Administrator (pre-application
conference), the EZC, and the EZA

* Regular Engineer communication with Administrator will be necessary and will be
accomplished via email and telephone correspondence

* Permit fees must be paid at the time that the permit is granted and will be paid for by the
Owners

Deliverables
* The Engineer will submit an application for a permit to develop in the Extraterritorial Zone
District to the County Land Use and Code Administrator

* The Engineer will address all comments and resubmit the permit applications if necessary

* The Engineer will submit meeting minutes from all Extraterritorial Zone development
meetings

Subtask B1.10—Revised POD for USFS and BLM

Objectives

The Engineer will prepare and receive BLM and USFS agency approvals for a Plan of Develop and
Operations (POD) Report for the Project. In combination with the BLM and USFS ROW, Special
Use Permit and Temporary Use Authorizations discussed elsewhere in this document, a POD
report is required. A POD is always required for projects that require an EIS and/or are large in
scope. BLM and USFS requested a POD for this project for use in preparing the EIS and a draft
POD was prepared and submitted on February 13, 2002. The draft POD had information missing
and some of it is outdated. As such, a revised POD will be necessary.

Approach

The Engineer will prepare a revised POD, although a substantial amount of the documentation
cannot be completed until final design and within the stipulations of the ROWs. With the
exception of temporary use areas and surveying of legal descriptions, the information required for
the POD does not require completion until just prior to initiating construction. The temporary use
areas and surveying of legal descriptions must be completed prior to issuing the ROW way
documents as described earlier in this document.

Assumptions
* Surveying for the right-of-way (ROW) will be completed under Task B3

* The Engineer will determine the applicable preliminary design elements under Task B8

* The BLM and USFS will permit the Project with the information available from the final
design and land surveys

* The Engineer will attend three meetings in Santa Fe with the BLM/ USFS to make sure the
POD meets expectations

* Regular communication with BLM/USFS will be necessary and will be accomplished via
email and telephone correspondence
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* No application or permitting fees will be required by BLM/USFS for this process

* Compliance monitoring, if necessary, will be completed during Phase D

Deliverables
* The Engineer will submit a revised POD to the BLM/USFS

* The Engineer will address all BLM/USFS comments and resubmit the POD

* The Engineer will submit meeting minutes from all BLM/USFS meetings

Subtask B1.11 — Santa Fe County ROW for Caja del Rio Road Pipeline
Objectives

The Engineer will obtain Santa Fe County approval for a new right-of-way along Caja del Rio
Road for the Project pipelines. Per the Santa Fe County Ordinance, 2003-01, constructing a
pipeline within a ROW for a County Road requires an application and approval from the Santa Fe
County Public Works Department. Caja del Rio Road is a County Road and the distribution
pipelines planned along Caja del Rio Road will be within the road ROW. A portion of this ROW is
within State Lands also and must be permitted by both agencies.

Approach

The Engineer will submit a permit application including licensing, insurance and bonding
information; a video of the ROW prior to disturbance to establish pre-existing conditions; traffic
control plan; dates of construction; and dimensions. The application also requires a $15,000 bond
be on file with County Public Works for the duration of the work. The fees associated with the
application are $75.00 per 600 feet of ROW. The work along this ROW, as well as all others, will
require revegetation as a stipulation of the ROW. Per the ordinance, the application will be
reviewed and processed within five days.

Assumptions
* Surveying for the right-of-way (ROW) will be completed under Task B3

* The County will permit the project with the information available from the preliminary
design and land surveys

* The Engineer will attend two meetings in Santa Fe with the County Public Works to see that
the permit application is completed

* Assumed that DB Contractor’s bond will be submitted to County

* Regular communication with Santa Fe County Public Works will be necessary and will be
accomplished via email and telephone correspondence.

* The Owners will pay the application fees, unless they are waived by Santa Fe County

* Compliance monitoring, if necessary, will be completed during Phase D

Deliverables

* The Engineer will submit a permit application to the Santa Fe County Public Works
Department
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* The Engineer will address all comments and resubmit the permit application, if necessary

* The Engineer will submit meeting minutes from all meetings with Santa Fe County Public
Works Department

Subtask B1.12— County Landfill Residuals Disposal Plan

Objective

The Engineer will prepare a plan for disposal of residuals as cover material for the Santa Fe
County landfill, as previously determined to be an Engineer responsibility through the Permit
Plan. The Engineer will coordinate the plan with the County to obtain preliminary approval for
disposal of the Project residuals.

Approach

As stated in the Permit Plan, the preferred disposal methodology for the sand/silt from the river is
sediment return to the river, authorized under a Sediment Discharge NPDES Permit with the
USEPA (refer to Task B2). However, in the event that the Sediment Discharge NPDES Permit
cannot be obtained from USEPA, the Engineer will develop a plan for disposing of residual solids
as landfill cover. During preliminary design (Task B8), the Engineer will determine the
approximate quantities of residuals requiring disposal from both the river and the WTP.

The Engineer will also determine permitting and/or approval requirements for disposing of solids
at the County landfill, and will work with the County on receiving preliminary approval for
disposing of the solids.

Assumptions
* Alternative uses and disposal methods will be developed by the Engineer under Task B8

* The approximate quantities of sand, silt, and sludge will be determined under Task B8

* Regular communication with the various agencies (i.e., Santa Fe Solid Waste Management
Agency, NMED Solid Waste Bureau, etc.) will be necessary and will be accomplished via
email and telephone correspondence.

Deliverables
* A Plan for landfill disposal of the sand/silt from the river and the coagulated sludge from the
WTP will be prepared by the OC

* The Engineer will submit meeting minutes from all meetings related to the disposal of solids
at the County landfill

Subtask B1.13 — Prepare Utility Coordination Plan

Objective

The Engineer will prepare a Plan for coordination with the various utility companies for
establishing procedures and standards for crossing existing facilities during the installation of the
Project pipelines, as deemed an Engineer responsibility through the Permit Plan. These
procedures and standards will be further developed by the Engineer as requirements for the DB
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proposers and DB Contractor as part of the Engineer’s Preliminary Design to minimize risk to the
Owners of change orders or schedule delays related to coordination with utilities.

Approach

The proposed ROW for the new pipeline(s) and buried electric service is adjacent or crosses
numerous existing utilities, both buried and overhead. As the pipeline alignment(s) are finalized
during the Engineer’s preliminary design (Task B8), a Plan discussing the requirements of
constructing facilities adjacent to or crossing the existing utilities (water, sewer, electric, gas,
effluent and/ or fiber optic lines) will be prepared by the Engineer under this Task (B1).

As a part of this Plan, a determination of special construction methods, cathodic protection needs,
distances, or other requirements will be outlined. The Engineer will also determine permitting
and/or approval requirements with each utility authority as a part of this Task.

Assumptions
* The pipeline alignment(s) will be finalized under Task B8

* Drawings and utility locations will be provided by each utility and surveyed under Task B3

* The Engineer will attend eight site visits/ meetings with the various utility authorities during
the utility coordination activities

* Regular communication with the various utility authorities (i.e., PNM, Qwest, etc.) will be
necessary and will be accomplished via email and telephone correspondence

Deliverables

* A Plan for discussing the requirements of constructing facilities adjacent or crossing the
existing utilities (water, electric, gas, and/or fiber optic lines) will be prepared by the OC

* The Engineer will determine special construction methods, cathodic protection needs,
distances, or other requirements in the Plan

* The Engineer will also determine permitting and/or approval requirements with each utility
authority in the Plan

* The Engineer will submit meeting minutes from all meetings with the various utility
authorities

Task B2—US Environmental Protection Agency NPDES
Sediment Return Discharge Permit

Objective

The Engineer will lead the effort in obtaining the US Environmental Protection Agency (USEPA)
National Pollutant Discharge Elimination System (NPDES) Sediment Return Discharge Permit, as
previously determined to be an Engineer responsibility through the Permit Plan, per the strategy
proposed herein.
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Approach

For the sediment discharge NPDES permit, two efforts will be undertaken concurrently by the OC:
obtaining the NPDES permit from USEPA and obtaining New Mexico Environment Department
Surface Water Quality Bureau approval of the antidegration review. The Engineer will implement
the proposed strategy with the Owners and Las Campanas for obtaining an NPDES permit as
outlined in a memorandum to the Owners from the Engineer dated August 12, 2005. Under this
strategy, there will be sequential meetings with NMED, USEPA NPDES Permit staff, New
Mexico’s U.S. Congressional delegation and/or the USEPA Region 6 Administrator in an effort to
obtain high level support of water quality based effluent limits for the permit. Under this task, the
Engineer will prepare preliminary documentation in preparation for all meetings, including
anticipated changes in water quality and the antidegradation review process.

Compensation

The Engineer shall be compensated for this task on a labor and expenses basis, as described in Exhibit C.

Assumptions

* A new application may be required for the USEPA sediment discharge permit or minor
modifications to the previous draft submittal and transmittance of additional information will
be completed by the OC

* A total of two meetings will be held in Santa Fe with member(s) of the New Mexico
Congressional delegation to discuss the importance of obtaining the sediment return permit
based upon background water quality

* Two meetings in Dallas with USEPA Region 6 ; one with staff and one with the Administrator
about the sediment return NPDES permit

* Three meetings with NMED to discuss certification of a NPDES permit for sediment return
and antidegradation review

* A public hearing will be required for the antidegradation review. The hearing will be
scheduled as part of an Outreach public meeting (Task E3), but will require a hearing officer
assigned by the Water Quality Control Commission and audiotaping of the hearing.

* Ongoing consultation with NMED and/or USEPA as the permit goes to hearing will be
required

* Permit and applications fees will be paid for separately by the Owners

Deliverables

* Minor modifications to the previous draft USEPA Sediment Discharge NPDES Permit
application documentation will be completed by the OC

* Application and supporting materials for antidegradation review
» Briefing packages for meetings with permitting agency(ies) will be prepared by the OC

* Meeting summaries for all meetings with Owners and/or permitting agency (ies) will be
completed by the OC
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Task B3 —Conduct Site Studies

Subtask B3.1 —Surveying

Objective

The Engineer will conduct surveying activities for the Project to define limits of Project ROWs for
incorporation into procurement documents and to finalize Plan of Development (POD) documents
for negotiating ROW stipulations. Additional surveying will be completed by the Engineer to
rectify inaccurate utility as-built locations throughout the Project area. Surveying activities by the
Engineer will also support permitting activities outlined in Task B1.

Approach

A full legal description for all facilities and temporary use areas will be prepared by the Engineer
for completion of the BLM and U.S. Forest Service ROWs. The survey will delineate the full legal
description of the ROW and temporary use areas for the project. It is anticipated that the legal
descriptions will be prepared mostly from existing data supplemented with field work. The survey
work will be utilized to complete the ROW permitting and easement acquisition outlined in Task
B1.

A ground survey will be completed by the Engineer in tandem with New Mexico One-Call utility
locate service. The survey will rectify inaccurate as-built and permitted locations of all utilities
(electric, sewer, gas, fiber optic, and water) throughout the Project area. Utilities will be surveyed
for preparation of site drawings showing the utilities, ROW boundaries for the Engineer’s
preliminary design under Task B8. Additionally, the Engineer’s survey will refine the as-built
water line location between Booster Stations 1 and 2 to compliment the refinements made between
Booster Station 2 and Las Campanas.

Under this task, the Engineer will set benchmarks at the near-river facilities, pump stations and
treatment plant for use during construction.

The Engineer will evaluate and utilize available survey and mapping information from various
sources to develop 2 ft. contour mapping for the entire project area. This mapping, with utilities,
will be used in the Engineer’s preparation of the Preliminary Design and will be provided to the
DB short listed proposers and DB Contractor for final design of the Project.

The Engineer’s surveying will also be used to stake the Project ROWs and locate other special
project features.

The Engineer’s surveying will be performed according to the standards published by the New
Mexico Board of Registered Professional Engineers and Professional Surveyors.

Compensation

The Engineer shall be compensated for this task on a lump sum basis, as described in Exhibit C.
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Assumptions
* Previous electronic data collected by Dawson Surveys, Tom Mann, and Santa Fe County will

be utilized by the OC. No new topographical data will be collected, and much of the legal
description data will be taken from the existing data.

* Previously performed utility locates performed for Las Campanas and the County will be
incorporated into the mapping

* Electronic survey files will be made available for short-listed DB proposers and the DB
Contractor

» Utility companies will assist in locates through New Mexico One Call

* Surveying to develop easement description documents for Task B1 will be completed under
this task for six separate properties

= Utility companies will not require a fee for locating utilities

Deliverables

* Full Project survey indicating 40-ft ROW and each 50-ft buffer zone, roadways and existing
and proposed facility and upgrades roadway boundaries with legal descriptions for
incorporation in agency ROW documentation needed for the Plan of Development, including
electronic files

* Easement plats through up to six private properties
* Survey drawings for NMSLO and NMDOT applications

= Site survey maps showing the archaeological site boundaries, geotechnical investigation sites,
utilities, and the 40-foot ROW boundaries

Subtask B3.2—Phase I Environmental Site Assessment

Objective

The Engineer will prepare a Phase I Environmental Site Assessment (ESA) of historical activities
conducted at the Project sites to support an assessment of the potential for “cleanup” or mitigation
being required during the DB Contractor’s execution of the Project. The Engineer will conduct the
ESA in accordance with ASTM’s standard practice for conducting Phase I ESAs. The ESA will
contain information regarding the recognizable environmental conditions (RECs) in the project
area resulting from historical activities conducted thereon or from adjacent properties, and the
Engineer will provide a Phase 1 ESA Report discussing the potential RECs at the Project sites.

Approach
Site Inspection and Vicinity Reconnaissance

The Engineer will inspect available historical aerial photographs that document past conditions at
the sites. Subsequently, the Engineer will complete a reconnaissance inspection at the Project area
to be conducted by an experienced environmental professional with particular attention to
evidence that would indicate the presence, use and/or release of hazardous materials. Areas will
also be inspected based on information obtained from historic aerial photographs and records
search.
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The Engineer’s site inspection will include documentation of visual evidence of suspect current and/or
past activities or features including the following:

= Storage and use of toxic or hazardous materials (in quantities exceeding normal “household”
amounts) as well as non-hazardous lubricants, fuels, hydraulic fluids, or other petroleum
products

= Pits, ponds, landfills, dumps, or waste streams

» Visible water or soil contamination, including on-site spills or releases

* Aboveground or underground storage tanks

* Drums or other storage containers

* The presence of electrical transformers, regulators, or other oil-filled equipment

* Readily observable evidence of distressed vegetation or topographic anomalies, such as
depressions or mounds that suggest suspect subsurface conditions.

The Engineer’s site inspection does not include an evaluation of property structures for the presence of
asbestos, lead-containing materials, radon gas, or lead in water. The vicinity reconnaissance will include
visual observation of adjacent properties, with the intent of identifying evidence of current or historical
off-site activities having a potential for impacting the site. However, the Engineer will not enter adjacent
properties.

Records and Database Review

This task includes an Engineer review of available federal, state, and local records and databases
pertaining to the site and the surrounding area to determine whether there are any environmental
permits, contaminated sites, or other recognizable environmental conditions located within one mile of
the site.

At a minimum, NPL, CERCLIS, RCRA, and federal landfill inventory lists will be reviewed by the OC. In
addition, State of New Mexico regulatory files, which include sites with underground storage tanks,
spills, releases, water pollution incidents, and landfills will be reviewed as available. To the extent that
such sites are listed in the vicinity, the Engineer will attempt to obtain reasonably available information
in order to assess the potential impact to the site. Requests for information will be made in writing and
via telephone, as necessary, to appropriate local, state, or federal agencies having jurisdiction over the
sites and any suspected off-site environmental threats, to identify areas of environmental concern,
compliance enforcement actions, or investigations involving hazardous material /wastes. Based upon
reasonably available information, Engineer will provide its professional opinion as to the potential for
the database listed sites to impact the site being evaluated.

Review of Historical Documentation

This task will include a review of reasonably available land use permits, historical topographic maps,
and other historical records on the sites dating back at least 50 years (subject to reasonable availability of
aerial photographs) in order to establish the pattern of historical use and a sequence of property
ownership. This task will provide the basis for an evaluation of past ownership, uses, or activities that
have been conducted on or around the site and adjacent properties, which may have resulted in
environmental contamination and will include:
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* Review of prior environmental assessment reports concerning the site and adjacent properties
and other readily available information

* Photo interpretation of readily available historic aerial photographs
* Review of readily available USFS and BLM information
* Review of historic city and/or county directories

* A review of pertinent soil characteristics/ geological information for the sites or adjacent sites
that may be reasonably available from public agencies

* Review of documents pertaining to current and historic underground storage tanks at the site

Compensation

The Engineer shall be compensated for this task on a lump sum basis, as described in Exhibit C.

Assumptions

The following assumptions have been made in preparing this scope and the related costs:

* Deeds, titles, recent and historical aerial photography, soil reports, and other reliable and
accurate information, can be obtained by the Engineer from the City, County, BLM and USFS

* The Engineer will be able to access all portions of the Project
* No environmental sampling is included

= No title search is included

Deliverables

Following completion of the above tasks, the Engineer will prepare the Phase I ESA report for the sites.
The report will contain investigation findings, conclusions and recommendations regarding RECs at the
sites. The draft report will be submitted electronically to the Owners for review. Upon receipt of
comments from the Owners, the Engineer will revise the report accordingly.

Task B4 —Prepare Step Two Request for Proposals (RFP)
Objectives

The Engineer will prepare the second major procurement document (Step Two RFP) and continue the
competitive proposal process initiated by issuance of the Step One RFP under the Owners’ procurement
rules for DB projects. The Step Two RFP will also take into account the Owners’ objectives and criteria,
the content and results of the Step One RFP, and the Project Manual developed in Phase A as well as
prevailing standards and best practices in the municipal water DB industry.

Task B4 will incorporate the documents prepared under Phase A and Task B5 (Draft DB Contract)
as well as other relevant work completed under Phase B (such as the preliminary design).
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The Engineer will prepare a detailed outline of the Step Two RFP and a related matrix of RFP
issues and recommendations for the Owners’ review. The RFP matrix will outline the major areas
where initial Owners input (beyond that provided during Phase A) to the RFP is required. This
matrix will support and focus the Owners’ review of Engineer recommendations and will guide

the Engineer’s drafting of the Step Two RFP.

Given the extensive scope of the Step Two RFP document, it will be divided into three volumes:

Volume I - Request For Proposals

Volume II - Draft DB Contract

Volume III - Preliminary Design and Technical Requirements

Each volume will be submitted by the Engineer as a complete draft document to Owners’ for
review and comment. Upon receipt of comments from the Owners, each volume will be revised
and incorporated into the final “for issuance” Step Two RFP by the OC. Volumes II and III will be
prepared by the Engineer under Task B4 and under Task B8 together with Phase A, respectively.
Volume III will include appendices such as Raw Water Quality Data, Project Development

Requirements, and Construction Standards.

The overall contents of the Step Two RFP document will reflect the Project Manual and the
Owners” applicable procurement requirements, including (as applicable) the most recent version
of the City Purchasing Manual. A preliminary listing of the major sections, subsections, and

appendices of the Step Two RFP Volume I include:

Introduction

— Background

— Owners' Objectives
— Defined Terms

Instructions and Conditions
— Communications Protocol

— Information Sharing

— Site Access

—Owners' Rights

Project Scope and Requirements

— Design and Construction Requirements

— Initial Operation and Maintenance Requirements
— Operation and Maintenance Support Services
— Permits and Approvals

— Contract Terms

— Existing Conditions

Submittal Format and Content

— Format Requirements

— Technical Proposal Requirements
—Business Proposal Requirements

— Alternative Technical and Business Proposals

Evaluation Criteria and Selection Process
— Technical Proposal Evaluation Criteria

— Business Proposal Evaluation Criteria

—Best and Final Offer Proposals (if required)
—Rating and Selection Process

Appendices

— Performance Security Forms

—Funding Sources and Conditions

— Permit Requirements

—QA/QC Program

— Performance and Reliability Testing
—Insurance Requirements

— Monitoring and Reporting Requirements
— Local Subcontracting
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Draft and Final Evaluation Methodology

A methodology (draft and final) will be prepared by the Engineer for the Owners’ Evaluation
Committee’s use to apply the evaluation criteria set forth in the Step Two RFP to the Step Two
submittals. The methodology will include four basic components: (1) responsiveness review, (2)
Technical Proposal evaluation, (3) Business Proposal evaluation, and (4) selection process (i.e.,
overall combination of technical and business criteria). The selection process subsection of the Step
Two RFP will describe how the Technical Proposal and Business Proposal criteria will be
combined, recognizing that the Owners’ applicable procurement rules must be followed. The final
methodology will be prepared upon completion of the Owners’ review and comment on the draft
methodology. In preparing this methodology, alternative approaches will be presented and
discussed with the Owners, including different methods of aggregating the scores of individual
members of the Evaluation Committee and different numerical and non-numerical rating systems.
An evaluation and selection protocol consisting of a scoring matrix will be developed by the
Engineer that provides further breakdown of the evaluation criteria.

Shadow Proposal Process

After the completion of the Draft Step Two RFP and while the Owners are reviewing the draft
documents, the Engineer will conduct an internal “Shadow Proposal” review process for the BDD
Project. The Engineer Shadow Proposal Team will be comprised of water supply and treatment
engineers and operation and construction personnel of the Engineer that are regularly engaged in
the bidding and implementation of DB projects. The team members will be independent of the
primary Project Team to provide an objective and realistic assessment of the Draft Step Two RFP.

The goal of the Shadow Proposal will be to highlight the potential for major weaknesses, costly
requirements, misallocated risks, quality loopholes, or change order items that could result from
the Draft RFP’s contents. The Engineer Shadow Proposal Team will provide sketches (as may be
required) and brief write-ups, but no cost estimate or bid. The Shadow Proposal Team will
develop a risk assessment and recommendations for finalizing the RFP with respect to the
Owners’ objectives concerning cost, quality, time and risk. The Shadow Proposal review will be
completed within approximately three weeks to allow timely finalization of the Step Two RFP.

Compensation

The Engineer shall be compensated for this task on a lump sum basis, as described in Exhibit C.

Assumptions

* OC will have three meetings with the Owners to review the contents of the Step Two RFP in
addition to other meetings under Phase B. When possible, these meetings will be combined
with other Phase B meetings to minimize the Owners” workload.

* Shadow proposal process will generate limited documentation and will provide an
assessment of the Draft Step Two RFP with recommendations for finalizing the RFP.

* One meeting with the Owners will be held to discuss the results of the Shadow Proposal
process.
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Under Phase A, any conflicting procurement policies or rules of the Owners will be resolved
by Owners' representatives with the assistance and concurrence of the OC; a single set of
constraining rules or policies will be provided to the Engineer by the Owners.

Deliverables

Detailed outline of Step Two RFP

Matrix of key RFP issues and recommendations

One complete draft of the Step Two RFP Volume I document
Draft and final evaluation methodology for Step Two proposals

25 Final (“for issuance” under Engineer Phase C scope of work) Step Two RFP document and
copies of CDs with PDF of complete Step Two RFP

Shadow proposal assessment and recommendations

Written meeting minutes

Task B5—Prepare Draft DB Contract
Objective

The Engineer will prepare and recommend to the Owners the draft DB contract document for the
Owners” and Owners’ legal counsel’s review which the Engineer will then finalize and include as
Volume II in the Step Two RFP.

Approach

The Engineer will prepare a recommended draft of the DB contract utilizing the standard form (or
some combination of forms) that best meets the Owners’ objectives and the guidance set forth in
the Project Manual prepared in Phase A. While it would be preferable to utilize a standard DB
contract form as the base document for the Project (since these forms reflect some level of industry
consensus on language and approach to risk allocation and offer the benefit of predictable judicial
interpretation), it must be noted that the standard forms tend to incorporate the biases of the
publishing organization. In addition to these standard forms, two or three existing DB contracts
utilized for major municipal water projects will also be evaluated by the OC, including contracts
where Engineer was or is the DB Contractor and can therefore provide some valuable insights into
the practical application of the contract provisions.

Regardless of the form or model recommended by the Engineer for use as the base document, the
next and most important step in the process of preparing the draft DB contract is to carefully
modify and tailor the contract provisions such that the obligations of the DB Contractor are clearly
in concert with the Owners’ objectives, criteria, requirements, and risk management strategy for
the Project. The base document as well as the suggested modifications of the selected base
document will be reviewed by the Engineer with the Owners’ legal counsel, and upon approval, a
draft of the proposed DB contract will be submitted by the Engineer to the Owners and Owners’
legal counsel for review and comment. The comments made by the Owners and Owners’ legal
counsel will be addressed by the Engineer in the final draft of the DB contract that will be included
as Volume II of the Step Two RFP.
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The Engineer will add provisions to the draft DB contract as may be necessary for the initial
operations and maintenance responsibilities of the DB Contractor or for support services for initial
operations by the Owners, as well as for the subsequent operations and maintenance support
services that may be provided by the DB Contractor to the Owners.

Compensation

The Engineer shall be compensated for this task on a lump sum basis, as described in Exhibit C.

Assumptions

* A standard form or other existing contract will be utilized as the base document

*  Multi-jurisdictional issues will have been resolved by the City, County, and Las Campanas so
that contract development can proceed

* No more than four review meetings with the Owners and Owners’ legal counsel will be
necessary

* Written meeting minutes

= Active involvement of Owners’ legal counsel, including the review of DB contract provisions
for clarity and for enforceability under the laws (statutory and case law) of the State of New
Mexico and other applicable jurisdictions

Deliverables

= Recommended base document for the DB contract

* Recommended revisions and modifications to the base document for review and approval by
Owners’ legal counsel

= Draft DB contract

* Final draft DB contract reflecting the detailed review and comments by the Owners’ legal
counsel to be included as Volume II of the Step Two RFP

Task B6 —Develop Owners’ Staffing Plan

Objectives

OC will develop a Staffing Plan for operating and maintaining the Project. The Staffing Plan will
address the operation and maintenance needs for the raw water, treatment and distribution
facilities, and will take into account the resources and needs of the Owners' existing and near-term
planned facilities. The Staffing Plan will be developed to supplement the Engineer’s Preliminary
Design and technical / performance requirements, and to provide input into the DB procurement
process. The Staffing Plan will also include Training Requirements and Schedule, Hiring Plan and
Schedule, Transition Plan and Schedule, and Salary Survey and Recommendations. The O&M
Transition Plan will address the additional activities that will need to be completed by the Owners
to prepare for its operation and maintenance of the BDD Facilities.

Working with the Owners, the Engineer will identify the necessary staffing positions to satisfy the
operation, maintenance, and management requirements of the Project facilities. The Staffing Plan
will include requirements and timing for the training of existing and new staff by the DB
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Contractor. The Plan will provide recommendations and requirements on phasing of the Owners’
staff into the operation and maintenance of the BDD Facilities. Detailed requirements will be
developed for the Step Two RFP and the DB contractual requirements for the training activities
and durations to be provided by the DB Contractor.

The Engineer’s Staffing Plan will build upon the decisions made in Phase A with respect to the DB
Contractor’s performance testing and, if any, operation and maintenance of the Project facilities. It
is also anticipated that the O&M Transition Plan will build upon agreements between the owning

partners in planning for the long term operating and maintenance of the facilities.

The Engineer’s Staffing Plan will include a schedule for hiring of additional O&M staff and for
training of staff. This task will also include the development of additional requirements for the DB
procurement and contract documents for the training of the Owners’ staff.

Approach

OC will work with the Owners to identify staffing needs, review existing staffing position
descriptions, and assist in developing new job descriptions, if required, that are applicable to the
operation, maintenance, and management of the new facilities.

If new job descriptions are needed, the Engineer will utilize existing job descriptions from the
Owners, and other water agencies, as necessary, and work with the Owners to develop a Staffing
Plan and new job descriptions that detail individual job classifications and the associated
educational levels, certification requirements, and experience needed to fulfill the demands of that
Project-related job classification. This effort will facilitate the hiring of personnel capable of
properly supporting the operation, maintenance, and management of the Project facilities.

Based on the Engineer’s survey of operator and maintenance pay scales within the southwest,
AWWA salary survey data, and other information, the Engineer will develop pay scale
recommendations for the existing and new job classifications. The pay ranges will be provided in
a matrix of grade levels and years of experience, and will be normalized for the Santa Fe area.

Compensation

The Engineer shall be compensated for this task on a lump sum basis, as described in Exhibit C.

Assumptions
* OC and the Owners identify anticipated plant-wide and system-wide staffing needs
* Owners will provide information on existing staffing positions, job descriptions, pay scale

information, etc.

Deliverables

» Staffing Plan, draft and final, including hiring, training and transition plans, schedules and
requirements for DB Contractor’s training of O&M staff

* Summary of O&M Personnel Qualifications/Job Descriptions and pay scale
recommendations
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Task B7 —NHPA Compliance for Archaeological and
Historical Sites

Objectives

The Engineer will obtain State Historic Preservation Officer (SHPO) concurrence that the Project is
in compliance with Section 106 of the National Historic Preservation Act (Section 106). Section 106
requires that potential impacts to historic properties be considered prior to implementation of
Federal undertakings, which include the granting of easements across Federal lands and the
issuance of permits under the CWA. Historic properties include archaeological sites, historic
buildings and landscapes, and traditional cultural places.

For the Project, archaeological sites have been inventoried and the initial consultation between the
BLM, the USEFS, and the SHPO has been initiated. The Engineer’s objective will be to complete the
work necessary to obtain SHPO concurrence for the archaeological and historic properties.

Approach

Section 106 compliance during Phase B of the project includes completion of archaeology
mitigation, completion of an agreement document between the Federal Agencies, the SHPO, and
the Owners, and the potential completion of test excavations on sites that are not recommended by
the agencies for mitigation but present some risk for discoveries of buried deposits during
construction. These tasks are presented herein as B7.1 and B7.2.

Compensation

The Engineer shall be compensated for this task on a labor and expenses basis, as described in Exhibit C.

Subtask B7.1 — Mitigation of Impacts to Known Historic Resources
Approach

Generally, the Section 106 compliance process requires the following for treating archaeology sites
in a project area:

1. Identification of the Area of Potential Effect, which have been completed during the
Environmental Impact Studies

2. Identification and evaluation for significance of resources that may be affected, which has
been completed during the Environmental Impact Studies

3. Significance determinations consultation between Federal agencies and SHPO regarding
Steps 1 and 2 above, which is currently in progress

4. Development of mitigation plan to address adverse effects to significant resources

5. Consultation between Federal agencies and SHPO regarding Step 4 above and issuance of
excavation permit for federal lands (agency)

6. Implementation of mitigation plan - excavation of sites or other studies as needed
7. Completion of interim report (allows agency to release permit or easement)

8. Completion of final report
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For the known resources, the Owners are responsible through the National Environmental Policy
Act (NEPA) contractor for Steps 1, 2, and 3. The Engineer is responsible for Steps 4 through 8.
Completion of Step 7 is necessary before proceeding with construction activities (data recovery)
that will impact the resources.

The Engineer will prepare a data recovery plan for the archaeological investigations. The plan will
provide a research design (including a local cultural history and specific research questions) and
work plan including both general and site-specific methods. The anticipated level of effort will be
spelled out clearly in the plan.

The Engineer will complete archaeology data recovery investigations, including all phases of this
task -- from completion of the fieldwork to laboratory processing, analysis, and production of a
final report. The Work will be in accordance with the approved Data Recovery Plan. Immediately
following the cessation of fieldwork, Engineer will prepare an interim report that will be
submitted for review. Approval of the interim report by the responsible agency (ies) will
constitute cultural resources clearance for the Project.

The Engineer will complete a draft version of the data recovery report following the guidelines of
the agency(ies). The Engineer will address any comments from the agency(ies) and produce a
Final Data Recovery Report. Completion of the Draft and Final Data Recovery Reports is expected
to be completed prior to DB Contractor construction activities.

Assumptions

* Archaeological data recovery will need to be carried out to avoid non-compliance with
Section 106 regulations

* The Engineer will submit the Plan to the lead agency, but several agencies (including federal,
state and local) may review and comment on the Plan

* The plan will be prepared by the Engineer over a period of up to three weeks. Review of the
plan will require 30-60 days; potentially longer if a CPRC permit is required.

* This scope and estimate are based on the results of the surveys reported in January 2003 and
February 2003 and the Draft EIS of July 2004

* SHPO concurs with the recommendations found in the draft archaeology reports dated
January 2003 and February 2003

» Data recovery work is needed at the following sites with the following assumptions:

o LA 128580 - includes field mapping of the railroad grade and completion of a historical
context

o LA 137068 - includes excavation of up to five features
o LA 137075 - includes excavation of up to five features
= ]t is assumed in this scope that no pithouses will be encountered or excavated

* The archaeological investigations will constitute data recovery; i.e. an intermediate testing
phase (involving a separate review process) will not be required
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* Consultations have been initiated between the Federal agencies and Native American Tribes
and Pueblos. It is not anticipated that ongoing consultation with Native Americans will be
required under the Engineer scope.

Deliverables

* Both draft and final copies of the plan document

* Both interim and final versions of the data recovery report

Subtask B7.2 — Completion of an Agreement Document among the
Federal Agencies, the SHPO, and the Owners

The Engineer will develop an Agreement Document that takes into account foreseen and
unforeseen future effects to historic properties resulting from construction and operation of the
Project. An Agreement Document is necessary because the Project design has not yet been
finalized; therefore, potential effects to historic properties have not been fully assessed. This
document was originally envisioned as a Programmatic Agreement but may be completed as a
Memorandum of Agreement, as desired by the Federal agencies and SHPO. The Agreement
Document will be completed by the Engineer concurrently with the data recovery plan described
above as Step 4 under Task B7.1.

Deliverables

= Agreement Document as Programmatic Agreement or Memorandum of Agreement

Task B8 — Preliminary Design of BDD Facilities

Objective

The Engineer will build upon work previously completed under Phase A, and other studies, to
prepare with the Owners a Preliminary Design Report (PDR) for the BDD Facilities. Completing a
preliminary design will allow the Owners to further define and require select unit treatment
processes, equipment, construction materials, and other project requirements, thus increasing the
Owners’ control over the Project to realize the Owners’ quality, cost, risks and schedule objectives.
It will also allow early permitting work by the Engineer to aid in early completion of the Project.
The Preliminary Design will include a report and drawings, as discussed further in this task, for
the procurement of a DB Contractor and the DB contract preparation.

Approach

The Engineer will initiate this task by preparing a detailed outline of the proposed PDR (a general
outline has been included as part of this task write-up). The outline will address all Project
facilities and components that will be further specified, sized and designed under this task. The
draft outline will be submitted to the Owners for comment and then finalized upon receipt of
Owners comments. Four workshops will be conducted with the Owners on the treatment plant
facilities and the diversion/conveyance facilities. Two workshops will be held with the Owners
for the space programming of the Project buildings. Through these workshops and Engineer
evaluation of various alternatives, decisions will be reached with the Owners as to the direction of
the preliminary design. Based on these decisions, Engineer will prepare the draft PDR which will
include a number of drawings as discussed herein. It is envisioned that two review sessions will

Exhibit B-3 Page 29 of 70



Buckman Direct Diversion Project
Owners' Consultant Scope of Work, Phases BCDE

be held with the Owners, one near the end of the workshops to discuss the direction the
preliminary design is headed and a second review to discuss the draft PDR. Subsequent to the
latter review, and receipt of the Owners’ comments, the draft PDR will be finalized by OC.

The level of design completion for the various project components will be as follows:

» Diversion structure, Diversion Support Facilities Building and Raw Water Pumping Station -
moderate level (20%) of preliminary design

* Sediment Removal Facility and Booster Station 1A - low level (10%) of preliminary design
* Booster Station 2A - moderate level (20%) of preliminary design

* Raw water pipeline and Booster Station 1A - low level (10%) of preliminary design

* City/County Water Treatment Plant - high level (30%) of preliminary design

* Finished water transmission pipelines - moderate level (20%) of preliminary design

In addition, one of the critical elements in the preliminary design is the SCADA and Telemetry
design that allows communication between the various elements of the Project. Also, the Owners’
need for a high level of automation to reduce life cycle costs will require detailed requirements to
be prepared by the OC. These parts of the preliminary design will be completed to a high level
(30%).

The various levels of preliminary design have been agreed to with the Owners based on the need
to set processes and equipment, the need for design information in obtaining permits, and the
allowance for DB Contractor innovation. To better define the level of design, a drawing list is
included at the end of this task. In general, the drawings will be completed by the Engineer to the
extent necessary to convey the specific requirement to the DB proposers and DB Contractor.

The Engineer will also explore environmentally beneficial alternatives for disposal of the sand/silt
and coagulated sludge from the WTP. As a part of the investigation included in this Task, a Plan
for disposal options will be prepared by the Engineer to accompany the preliminary design. The
Engineer will also determine permitting and/or approval requirements for each disposal
alternative and outline whether each option is viable for the Project. The Engineer’s plan will
include a disruption of the tasks needed to implement the solids disposal/use alternatives.

Finished Water Pipeline Modeling

The Engineer will utilize the City’s distribution system model to determine the Project’s finished
water pipeline diameters. Pipeline sizing will be based on providing peak day demands and fire
flows from the City’s 2020 demand projections and the County’s 2040 demand projections for the
different service areas. The evaluation will use the permitted alignment and connection points as
determined in Phase A. The Engineer will adjust the City’s model to balance demand and supply
conditions only to the extent necessary to determine the finished pipeline diameters. The results
of the modeling will be discussed with the Owners and a brief memorandum will be prepared by
the Engineer. The results of the evaluation will be included in the Engineer’s Preliminary Design
Report.
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Scour Study

OC is to prepare scour studies for the proposed two pipeline crossings of the Santa Fe River and
two typical arroyo crossings. The scour study will help determine the depth of the pipeline and
protection measures. This information will be reflected in the Engineer’s preliminary design as
well as assisting in obtaining required permits.

The pipe crossings of the Santa Fe River and area arroyos may be affected by generalized scour
resulting from high flows that can occur in the river. The Engineer will develop general scour
depth of one or more high flows to determine the risk of the pipe crossing to generalized scour
utilizing one of two techniques:

The Corps of Engineers model HEC-6: This model utilizes hydraulic output from
HEC-2 or HEC-RAs to predict one-dimensional scour and deposition characteristics
based on discharge, bed material and the geometric characteristics of the river
channel.

Generalized scour equations contained in the Federal Highway Authority (FHWA)
manual, Evaluating Scour at Bridges, FHWA-IP-90-017, Hydraulic Engineering Circular
No. 18 (HEC-18).

The first method will be utilized if a hydraulic model already exists on the Santa Fe River and can
be obtained by the OC. If no model is available, the Engineer will use the techniques contained in
HEC-18 to determine the depth of scour. The equations upon which HEC-18 methodology is based
on rely on channel geometry and roughness, discharge and bed material. This technique can also
be used to check HEC-6 results. Field investigations of the cross sections will be performed by the
Engineer for input into the models.

Surge Analysis

As part of the Preliminary Design, the Engineer will also perform a surge analysis of the raw water
and finished water conveyance systems to provide recommendations and requirements within the
DB contract to mitigate surges in the systems. The surge evaluation will analyze the three raw
water pump stations (Raw Water Lift Station, Booster Stations 1A and 2A) and two finished water
pump stations (Booster Stations 4A and 5A) to identify surge mitigation facilities needed for each
of the pump stations. The study will not include the portion of Booster Station 2A that conveys
water to Las Campanas. The worst-case scenario is anticipated to be pump station loss of power
while operating at the maximum design flowrate. The surge evaluation includes developing a
model of the system, performing the surge evaluation, preparing a technical memorandum
summarizing the analysis, and will include a presentation at one of the preliminary design review
workshops with the Owners.

Computation Fluid Dynamics Modeling

The Engineer will also apply computational fluid dynamics (CFD) software to analyze the
hydraulic performance of the diversion structure. CFD is the science of predicting fluid flow by
solving the mathematical equations that represent the three fundamental principals of fluid flow
(conservation of mass, momentum, and energy). Application of CFD will allow the Engineer to
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verify that, at low flow, adequate velocities are realized in areas where debris may potentially
settle and to evaluate the overall hydraulic conditions at the diversion structure.

Nine flow scenarios will be modeled by the OC: low intake flow, average intake flow, and high
intake flow at three river stages. A portion of the river, approximately 50 feet upstream and
approximately 50 feet downstream of the diversion structure will be included in the model
domain. A portion of the pump station suction pipeline(s), approximately 50 feet downstream of
the diversion structure, will be included in the model domain to check “inlet” conditions. River
cross sections and flows will be utilized from Las Campanas intake reports. The deliverables will
include a CFD analysis results memorandum and graphics showing the velocity contours and
velocity vectors in the vicinity of, and through the diversion structure.

Value Engineering Session

The Engineer will hold a Value Engineering (VE) workshop near the mid-point of the preliminary
design. The VE workshop is an intensive work session during which the draft preliminary design
is reviewed for optimization of processes, civil aspects, construction cost, energy consumption,
and operation and maintenance costs. Owner participation will be invited by the OC. The
workshop will be four days long and will consist of:

* Developing value analysis concepts based on function analysis of the total project and
elements followed by cost/worth evaluation considering the initial construction and life cycle
cost of the proposed functions.

* Brainstorming to identify all conceivable methods that would provide the necessary functions
at a lower cost to the Owners or will result in improvement to the value of the end product.
The team will reach consensus on which ideas are the best technically, have the greatest
potential for acceptance, and will result in the greatest savings or value enhancement for the
Owners.

* Development of best ideas into a workable alternative or enhancement to the existing
concept. The development consists of a description of the recommended design and a
description of the advantages and disadvantages of the idea compared to the design. Each VE
recommendation is supported by calculations, sketches, and estimates of the savings in
capital, O&M, and present worth of life cycle cost savings.

* Present the findings and recommendations of the VE Team to the Owners. The Engineer’s VE
Team will furnish a document that summarizes the findings, recommendations, and
suggestions of the team along with the VE Team's estimate of the potential cost impact of
implementing each recommendation.

The approach to VE is based on the USEPA approved VE methodology referred to as the VE Job
Plan. The briefing document provided at the end of the workshop will provide both the Owners
and the Engineer’s project team with sufficient documentation to immediately begin the Pro/Con
evaluation of the VE Team Recommendations. Upon completion (within 4 weeks of the VE
Workshop) a Final Value Analysis Report will be submitted to the Owners including a summary
of the value analysis items, applicable cost savings, selected items and their corresponding cost
savings.
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The Value Engineering Team will include a group of senior professionals in river diversion, solids
handling, water treatment, general civil and cost estimating and will be led by an experienced VE

Facilitator. All VE Team members will be independent of the Engineer’s project team and will be

experts in their specialized practice.

Treatment Process Selection Workshops

The treatment processes, including possible pre-treatment and near-river sedimentation facilities,
will be evaluated and discussed by the Engineer with the Owners, to determine water treatment
processes that will be utilized in the preliminary design and the minimum design and
performance criteria. These criteria will be based on results of the pilot plant study, water quality
regulations including anticipated future regulations, operational characteristics, ease of operation,
maintenance requirements, flexibility to meet varying water quality, robustness of process to
handle poorest of water quality, operation and maintenance costs, residual solids handling and
disposal costs, chemical and power costs, staffing requirements, ease of maintenance,
compatibility with existing staff skills, and local and regional equipment (service and parts)
support.

The Engineer will evaluate a number of process treatment schemes according to performance
criteria and other items. The Engineer will discuss these process treatment schemes in a workshop
for screening to three viable process treatment trains. The Engineer will provide the workshop
materials that will include a matrix of treatment processes and characteristics which will be used
to screen the initial list to three viable sets of process/treatment alternatives.

The Engineer will then conduct an evaluation of the three viable sets of alternatives based on the
above criteria. Comparative cost estimates will be made by the Engineer to provide the Owners
with a comparison of capital and O&M costs. These evaluations will be presented at a second
process selection workshop with the Owners. Based on Owners input, a treatment process train
will be selected and will be utilized in the remaining portion of the preliminary design.

A third treatment process workshop will be held with Engineer providing and discussing
recommended preliminary site layouts and treatment process layouts based on the selected
treatment process train. The objective of this workshop will be to obtain input and concurrence
from the Owners so the individual process elements and the site layout can be further developed.

It is envisioned that a fourth workshop will be held to discuss outstanding issues and action items
as a result of the previous meetings on the treatment processes and layouts.

Prior to the second workshop, the Engineer will conduct facility visits with two of the Owners’
staff and one staff member from Las Campanas to evaluate other agencies” operating facilities with
processes or features that are being considered for the BDD Facilities. This will provide the
Owners a first hand knowledge of the operations and maintenance of various facilities under
consideration. It is anticipated that there will be three separate trips to view different facilities.
The Engineer’s project manager, project engineer or process engineer will accompany the Owners,
and one of the Engineer’s engineers local to the facilities will accompany the tour at each location.

Conveyance Facilities Workshops
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Within the same series of four workshops, evaluations will be conducted by the Engineer to
develop and prepare a preliminary design for the facilities outside of the treatment plant. These
facilities will include: the near-river facilities (river diversion and raw water lift station), sediment
removal facility, booster stations, raw water pipelines, and treated water pipelines. At each of
these workshops, the Engineer will present various options for the facilities and will seek input
from the Owners on specific needs, equipment, materials, and operation and maintenance
requirements. The initial sets of options presented by the Engineer will be based on information
generated under the Phase A. Through these workshops, the Engineer and the Owners will
develop an understanding of the intended facilities for the Engineer to develop into the
preliminary design.

The first workshop will be conducted with the Owners to develop the near-river facilities,
including the diversion structure, low-head pump station, and sedimentation facilities. Booster
Station 1A will be discussed at a subsequent workshop with other booster stations.

The second workshop will be held to discuss the booster stations and raw water conveyance
system. Booster station arrangements, operation considerations, maintenance needs, equipment,
materials and constraints will be discussed and the Owners will provide input for the
development of the preliminary design.

The third workshop will be held to discuss the treated water pipeline and related facilities and
their operation. Again, this workshop will be held to discuss the design elements of the pipeline
and facilities so the preliminary design can be further developed.

A fourth workshop will be held so the Engineer can present the results and the Engineer’s
recommendations of the previous three workshops prior to moving ahead on the PDR. Engineer
will provide conceptual drawings of the facilities reflecting the Owners’ input and decision made
during the previous workshops. This workshop will provide the Engineer with clear direction on
how to proceed with the preliminary design.

Operation and Maintenance Cost Estimates

An operations and maintenance cost model will be developed by the Engineer to evaluate the
various facility options. The cost model will include:

» Operations and maintenance labor and materials costs
* Vehicle maintenance and operating costs

* Security costs

* Chemical costs

* Energy costs

* Residual solids handling and disposal costs

* Laboratory and Compliance Report costs

* Repair and replacement costs
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The Engineer’s O&M cost model will be used by the Engineer to develop relative cost differences
between the three process alternatives, as well as the near-river and conveyance facilities. A final
O&M cost estimate will be prepared by the Engineer based on the accepted results of the value
engineering report, the technical reviews, and the Owners’ review comments.

Construction Cost Estimate

The Engineer will provide relative construction cost estimating for the three viable process
alternatives for the selection process. A construction cost estimate will be prepared by Engineer
based on the draft PDR and the final selected processes and facilities. The cost estimate will be
prepared with costing of each project component and systems to provide a level of detail that will
allow value engineering. Based on the accepted results of the value engineering report, the
technical reviews, and the Owners’ review comments, a final construction cost estimate will be
prepared.

Life Cycle Cost Model

The Engineer will develop a life cycle cost model for the Project that will allow the Engineer to
develop recommendations based upon the Owners’ cost objective for minimizing the Project’s life
cycle cost. The model will be based on the life cycle cost computational methods developed as part
of the Project Development Requirements in Phase A. The Engineer will utilize the life cycle cost
model, where appropriate, to support basic decisions needed to prepare the preliminary design of
certain facilities. Also, the Engineer will utilize the model to calculate the estimated life cycle cost
of the Project with the Engineer’s estimates of operation and maintenance costs and of design and
construction costs for the facilities, based on the preliminary design.

Preliminary Design Report

The PDR will be prepared based on the Project Development Requirements prepared under Phase
A and the results of the workshops and other tasks discussed above. The results of the PDR will
be used by the Engineer to supplement the PDR prepared by the Engineer under Phase A. A
preliminary list of the sections contained in the proposed Preliminary Design Report includes:

* Executive Summary
* Overview of Project

* Project Design Requirements & Criteria (in addition to and to supplement the Phase A
Technical Requirements)

* Individual sections for each project component outlining the process description of the each
facility component and the preliminary process design criteria. The individual sections will
include the diversion structure and raw water low lift station, sediment removal facility,
booster station 1A, booster station 2A, raw water pipelines, the City/ County WTP facilities,
treated water booster stations, and treated water pipelines.

* Civil and Site Work Preliminary Design
* Corrosion Control for piping and equipment
» Structural Preliminary Design

* Architectural Preliminary Design
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* Security Features for the plant and other facilities

* Electrical Preliminary Design

* In-Plant SCADA and Instrumentation & Control Preliminary Design
* Outlying Facilities SCADA and Telemetry Preliminary Design

* HVAC/Plumbing Preliminary Design

* Fire Protection Preliminary Design

* Code Analysis for Fire Protection and HVAC

* Geotechnical Report as an appendix

The Engineer’s electrical preliminary design will include a load study, major equipment criteria,
redundancy and versatility criteria, physical space requirements, main service needs, standby
power requirements, and electrical circuit/ ductbank approach and routing. In addition the Report
shall provide an overview and design criteria for lighting systems, communications systems,
security systems, fire alarm and motor controls. The task will also include initial contacts and
documentation of discussion with electrical utility. The report will summarize the electrical
design approach and indicate how the approach will be applied at the multiple facilities to provide
commonality of the design scheme.

The in-plant SCADA and instrumentation and control preliminary design section will include a
discussion of instrument selection criteria, P&ID tag numbering approach, control hierarchy,
control network media requirements, in-plant SCADA design criteria, and interface requirements
for linking in-plant SCADA to remote telemetry and other in-plant equipment having networking
capabilities. The Report will summarize the instrumentation and control approach and indicate
how the approach will be applied at the multiple facilities to provide commonality of the design
scheme.

The above sections of the PDR will be used to provide additional detail to the technical
requirements developed under Phase A. A draft PDR will be submitted to the Owners for review
prior to being finalized as discussed below.

Technical Reviews with Owners

In addition to Engineer’s in-house reviews of work under this and other tasks, two formal
technical reviews will be conducted for the review of the preliminary design. The first technical
review session will be held with the Owners near the end of the treatment and conveyance
workshops to discuss the direction the preliminary design is headed. The Engineer will produce a
memorandum including minutes of workshops and other documents detailing decisions and the
proposed direction of the preliminary design. The meeting will be attended by Engineer’s project
manager, project engineer, senior process engineer and three independent senior process
engineers. The Owners will provide representatives including any outside consultants if desired
by the Owners. The Engineer’s project manager and project engineer will present material and
facilitate the meeting. Based on the outcome of the review session, a set of comments will be
generated by each technical review committee member as well as workshop minutes. The
Engineer will generate a formal response to these comments for the Owners’ review. A meeting

Exhibit B-3 Page 36 of 70



Buckman Direct Diversion Project
Owners' Consultant Scope of Work, Phases BCDE

with the Owners will be held to resolve any outstanding issues raised during the review to enable
the Engineer to proceed with the preliminary design.

A second technical review session will be held to discuss the Draft Preliminary Design. The
review session will be attended by the same members of the previous technical review. Similar to
the first review session, the Engineer will send out information prior to the meeting, present
materials at the meeting and facilitate the discussion of the draft preliminary design. The review
committee members will prepare a memorandum outline recommendations and review comments
for finalizing the Preliminary Design. The Engineer will then develop a response to the review
comments and hold a meeting with the Owners to gain concurrence so the preliminary design can
be finalized.

Compensation

The Engineer shall be compensated for this task on a lump sum basis, as described in Exhibit C.

Assumptions

* The codes and standards and Project Development Requirements developed in Phase A will
be utilized as a basis for the preliminary design task, as will the pilot testing study

* Four workshops will be held with the Owners to garner input into the treatment processes
and the conveyance facilities

* Two architectural space programming workshops will be conducted by the Engineer with the
Owners

* Two technical review sessions will be held with the Owners to formally review the results of
the workshops and then to discuss the draft preliminary design. Subsequent to each of these
review sessions, Engineer will hold a meeting to discuss responses to review comments and
gain concurrence on the direction of the preliminary design.

* Preliminary design drawings will be prepared by the OC, as shown at the end of this task.
The drawings will be completed to the extent necessary to convey an understanding and the
requirements for the Owners’ review and subsequent DB procurement and contract
requirements.

* The Owners will provide comments through the workshops and through the Owners’ Project
Manager within 2 weeks of draft Preliminary Design Report workshops

* The PDR will not include CSI-type formatted specifications for materials and equipment.
However, it will include criteria, requirements and constraints as part of the Project
Development Requirements which will be included in the PDR. These requirements and
constraints will be used for the procurement of a DB Contractor and the DB contract
requirements for the DB’s design and construction.

* Buckman Road Improvements will not be included in the Engineer’s Preliminary Design.
Instead the “Buckman Road Study” prepared by Tierra Lopez Garcia Group for the City of
Santa Fe will be made a part of the DB documents with requirements by the OC. The Owners
will provide a copy-ready original of the report or electronic files for the Engineer’s use.
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The Engineer will obtain and pay for airline tickets, hotel reservations and meals for the three
facility tours, which will include one Engineer team member, one Engineer local engineer,
and two Owners’ staff member. Each trip is assumed to be two days and one night.

Three solids disposal/use alternatives will be investigated by the OC

The Engineer will attend four site visits/ meetings during the disposal/use alternatives
investigation

Regular communication with the various agencies (i.e., Santa Fe Solid Waste Management
Agency, NMED Solid Waste Bureau, etc.) will be necessary and will be accomplished via
email and telephone correspondence to investigate alternative solids disposal/use
alternatives

Floodplain model or another HEC-RAS/HEC-2 model will be provided by the City or County
if available

The Engineer will develop pipeline crossing details for arroyos based on the study of two of
the area arroyos

Deliverables

Draft and Final PDR outline
Draft PDR, including drawings

A Plan for disposal of the sand/silt from the river and the coagulated sludge from the WTP
will be prepared by the OC. The Engineer will include the permitting and/or approval
requirements for each disposal alternative and outline whether each option is viable for the
Project in the Plan

Surge Evaluation Technical Memorandum

Distribution Pipeline Modeling Memorandum

CFD Modeling Technical Memorandum

Scour Study Technical Memorandum

VE workshop materials and reports

Workshop and meeting minutes

Technical review session materials, minutes, and responses to review comments

Final PDR, including drawings

The following drawing list is preliminary. The type of treatment processes and facility features
will determine the actual names of sheets, though it is expected that the number of drawings 314

will remain approximately the same as detailed below.
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Rio Grande Diversion and Raw Water Lift Station

No. Drawing Title Scale
G-0 Cover none
G-1  Vicinity Map and Drawing List none
G-2 General Notes and Symbols none
G-3  Abbreviations none
G-4 Process Flow Diagram none
G-5 Hydraulic Profile none
GC-1  Civil Notes none
C-1 Diversion/Raw Water Lift Station Site Plan 1" =10
C-2 Diversion Grading Plan 1" =10
C-3 Raw Water Pipeline - Plan | 1" =50'
Cc-4 Raw Water Pipeline - Plan Il 1" =50'
C-5  Access Road - Plan 1" =50'
C-6 Sand Return Pipeline - Plan | 1" =50"
C-7 Sand Return Pipeline - Plan Il 1" =50
GM-1  Mechanical Notes and Symbols none
M-1 Diversion Facility - Mechanical Plan 1/4" =1'-0"
M-2 Raw Water Lift Station - Mechanical Plan 1/4" =1'-0"
M-3 Diversion Support Facilities Building - Mechanical Plan 1/4"=1'-0"
GE-1 Electrical Notes and Symbols none
E-1 Diversion Facility - Single Line Diagram none
E-2 Raw Water Lift Station - Single Line Diagram none
E-3 Diversion Support Facilities Building - Single Line Diagram none
E-4 Electrical Site Plan 1"=10
Gl-1  Instrumentation Notes and Symbols none
Gl-2  Instrumentation Symbols and Nomenclature none
I-1 Diversion P&ID none
-2 Raw Water Lift Station P&ID none
-3 Diversion Support Facilities Building P&ID none
I-4 Control System Architecture none
Estimated Number of Drawings 29
Sediment Removal Facility and Raw Water Booster Station 1A
No. Drawing Title Scale
G-0 Cover none
G-1  Vicinity Map and Drawing List none
G-2 General Notes and Symbols none
G-3  Abbreviations none
G-4 Process Flow Diagram none
G-5 Hydraulic Profile none
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Sediment Removal Facility and Raw Water Booster Station 1A

No. Drawing Title Scale
GC-1  Civil Notes none
C-1 Sedimentation/Booster Pumping Station 1A Site Plan 1" =20
C-2 Sedimentation/Booster Pumping Station 1A Grading Plan 1" =20
C-3 Sediment Storage Lagoons and Facilities 1" =20
GH-1 HVAC Notes and Symbols none
H-1 Schematics - HVAC none
GM-1  Mechanical Notes and Symbols none
M-1  Sediment Removal Facility - Mechanical Plan 1/4"=1'-0"
M-2  Booster Station 1A - Mechanical Plan 1/4" = 1'-0"
GE-1 Electrical Notes and Symbols none
E-1 Sediment Removal Facility - Single Line Diagram none
E-2 Booster Station 1A - Single Line Diagram none
E-3 Electrical Site Plan 1"=20’
Gl-1  Instrumentation Notes and Symbols none
Gl-2  Instrumentation Symbols and Nomenclature none
-1 Sediment Removal Facility - P&ID none
-2 Booster Station 1A - P&ID none
-3 Control System Architecture none
Estimated Number of Drawings 24
Raw Water Pipeline and Booster Station 2A
No. Drawing Title Scale
G-0 Cover none
G-1  Vicinity Map and Drawing List none
G-2 General Notes and Symbols none
G-3  Abbreviations none
G-4 Pipeline Flow Diagram none
G-5 Hydraulic Profile none
GC-1  Civil Notes none
GC-2 Typical Existing Natural Gas Line Crossing 1" =10
GC-3 Typical Arroyo Crossing 1"=10
GC-4 Typical Pipeline Details | Varies
GC-5 Typical Pipeline Details Il Varies
GC-6 Typical Pipeline Details IlI Varies
C-1 Key Plan 1" = 1250
C-2 Booster Pumping Station 2A Site Plan 1" =10
C-3 Raw Water Pipeline - Plan (Sta 0+00 to 14+00) 1" =50
Cc-4 Raw Water Pipeline - Plan (Sta 14+00 to 28+00) 1" =50
C-5 Raw Water Pipeline - Plan (Sta 28+00 to 42+00) 1" =50
C-6 Raw Water Pipeline - Plan (Sta 42+00 to 56+00) 1" =50
C-7 Raw Water Pipeline - Plan (Sta 56+00 to 70+00) 1" =50
C-8 Raw Water Pipeline - Plan (Sta 70+00 to 84+00) 1" =50
C-9 Raw Water Pipeline - Plan (Sta 84+00 to 98+00) 1" =50
C-10 Raw Water Pipeline - Plan (Sta 98+00 to 112+00) 1" =50
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Raw Water Pipeline and Booster Station 2A

Buckman Direct Diversion Project
Owners' Consultant Scope of Work, Phases BCDE

No. Drawing Title Scale
C-11  Raw Water Pipeline - Plan (Sta 112+00 to 126+00) 1" =50
C-12 Raw Water Pipeline - Plan (Sta 126+00 to 140+00) 1" =50
C-13  Raw Water Pipeline - Plan (Sta 140+00 to 154+00) 1" =50
C-14 Raw Water Pipeline - Plan (Sta 154+00 to 168+00) 1" =50
C-15 Raw Water Pipeline - Plan (Sta 168+00 to 182+00) 1" =50
C-16 Raw Water Pipeline - Plan (Sta 182+00 to 196+00) 1" =50
C-17 Raw Water Pipeline - Plan (Sta 196+00 to 210+00) 1" =50
C-18 Raw Water Pipeline - Plan (Sta 210+00 to 224+00) 1" =50
C-19 Raw Water Pipeline - Plan (Sta 224+00 to 238+00) 1" =50
C-20 Raw Water Pipeline - Plan (Sta 238+00 to 252+00) 1" =50
C-21  Raw Water Pipeline - Plan (Sta 252+00 to 266+00) 1" =50
C-22  Raw Water Pipeline - Plan (Sta 266+00 to 280+00) 1" =50
C-23  Raw Water Pipeline - Plan (Sta 280+00 to 294+00) 1" =50
C-24  Raw Water Pipeline - Plan (Sta 294+00 to 308+00) 1" =50
C-25 Raw Water Pipeline - Plan (Sta 308+00 to 322+00) 1" =50
C-26 Raw Water Pipeline - Plan (Sta 322+00 to 336+00) 1" =50
C-27 Raw Water Pipeline - Plan (Sta 336+00 to 350+00) 1" =50
C-28 Raw Water Pipeline - Plan (Sta 350+00 to 364+00) 1" =50
C-29 Raw Water Pipeline - Plan (Sta 364+00 t0378+00) 1" =50
C-30 Raw Water Pipeline - Plan (Sta 378+00 to 392+00) 1" =50
C-31 Raw Water Pipeline - Plan (Sta 392+00 to 406+00) 1" =50
C-32 Raw Water Pipeline - Plan (Sta 406+00 to 420+00) 1" =50
C-33 Raw Water Pipeline - Plan (Sta 420+00 to 434+00) 1" =50
C-34 Raw Water Pipeline - Plan (Sta 434+00 to 448+00) 1" =50
C-35 Raw Water Pipeline - Plan (Sta 448+00 to 462+00) 1" =50
C-36 Raw Water Pipeline - Plan (Sta 462+00 to 476+00) 1" =50
C-37 Raw Water Pipeline - Plan (Sta 476+00 to 490+00) 1" =50
C-38 Raw Water Pipeline - Plan (Sta 490+00 to 504+00) 1" =50
C-39 Raw Water Pipeline - Plan (Sta 504+00 to 518+00) 1" =50
C-40 Raw Water Pipeline - Plan (Sta 518+00 to 532+00) 1" =50
C-41 Raw Water Pipeline - Plan (Sta 532+00 to 546+00) 1" =50
C-42 Raw Water Pipeline - Plan (Sta 546+00 to 560+00) 1" =50
C-43 Raw Water Pipeline - Plan (Sta 560+00 to 574+00) 1" =50
C-44  Raw Water Pipeline - Plan (Sta 574+00 to 580+80) 1" =50
GH-1 HVAC Notes and Symbols none
H-1 Schematics - HVAC none
GM-1  Mechanical Notes and Symbols none
M-1  Booster Station 2A - Mechanical Plan 1/4" =1'-0"
GE-1 Electrical Notes and Symbols none
E-1 Booster Station 2A - Single Line Diagram none
Gl-1  Instrumentation Notes and Symbols none
Gl-2  Instrumentation Symbols and Nomenclature none
I-1 Booster Station 2A Piping and Instrumentation Diagram none
-2 Control System Architecture none
Estimated Number of Drawings 67
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City/County Water Treatment Plant

Buckman Direct Diversion Project
Owners' Consultant Scope of Work, Phases BCDE

No. Drawing Title Scale
G-0 Cover none
G-1 Drawing List none
G-2 Location Map, Vicinity Map, and Site Key Plan 1" =60
G-3 General Notes and Symbols none
G-4 Abbreviations none
G-5 Design Criteria none
G-6 Process Flow Diagram none
G-7 Hydraulic Profile none
GC-1  Civil Notes none
C-1 Facility Plan 1" =60
C-2 Key Plan 1" =60
C-3 Property Boundaries and Benchmarks 1" =60
Cc-4 Site Clearing and Demolition Plan 1" =60'
C-5 Grading and Paving Plan - Overall Site 1" =60'
C-6 Grading and Paving Plan - Northwest Quadrant 1" =20'
C-7 Grading and Paving Plan - Northeast Quadrant 1" =20
C-8 Grading and Paving Plan - Southwest Quadrant 1" =20
C-9 Grading and Paving Plan - Southeast Quadrant 1"=20'
C-10 Site Access Road - Grading Plan 1" =20
C-11  Yard Piping Plan - Overall Site 1" =60
C-12  Yard Piping Plan - Northwest Quadrant 1" =20
C-13  Yard Piping Plan - Northeast Quadrant 1" =20
C-14  Yard Piping Plan - Southwest Quadrant 1" =20
C-15  Yard Piping Plan - Southeast Quadrant 1" =20
L-1 Landscaping and Site Mitigation - Notes none
L-2 Landscaping - Overall Site Plan 1"=60'
L-3 Landscaping Plan - Northwest Quadrant 1"=20'
L-4 Landscaping Plan - Northeast Quadrant 1" =20
L-5 Landscaping Plan - Southwest Quadrant 1" =20
L-6 Landscaping Plan - Southeast Quadrant 1" =20
GA-1  Architectural Notes and Symbols none
GA-2  Typical Pump Station - Plan and Elevations 1/4"=1'-0"
4A-1 Primary Disinfection Basin - Plan and Elevations 1/4"=1'-0"
5A-1 Filters - Plan and Elevations 3/16"=1'-0"
10A-1  Operations Building - Lower Floor Plan 1/4"=1'-0"
10A-2  Operations Building - Upper Floor Plan 1/4" =1'-0"
10A-3  Operations Building - Roof Plan 1/4"=1'-0"
10A-4  Operations Building - North and South Elevations 1/8" =1'-0"
10A-5 Operations Building - East and West Elevations 1/8" =1'-0"
10A-6  Chemical Building - Floor and Roof Plans 1/8"=1'-0"
10A-7  Chemical Building - North and South Elevations 1/8"=1'-0"
10A-8 Chemical Building - East and West Elevations 1/8"=1'-0"
HVAC Notes and Symbols 3/16"=1-0"
GH-1  Filter Gallery - Equipment Plan 3/16" =1'-0"
5H-1 Disinfection Building - Equipment Plan 1/8" =1'-0"
7H-1 High Service Pumping Station - Equipment Plan and Schematic 3/16" =1'-0"
8H-1 Solids Thickening & Dewatering - Equipment Plans and Schematic none
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Owners' Consultant Scope of Work, Phases BCDE

City/County Water Treatment Plant

No. Drawing Title Scale
9H-1 Operations Building - Schematic 1/4"=1'-0"
10H-1  Operations Building - Equipment Plans | 1/4"=1'-0"
10H-2  Operations Building - Equipment Plans I none
10H-3  Chemical Building - Schematic 1/8"=1'-0"
10H-4  Chemical Building - Equipment Plans
10H-5
GM-1  Mechanical Notes and Symbols none
1M-1  Raw Water Equalization Facility - Plan 1/8"=1'-0"
2M-1  Plant Raw Water Metering and Flash Mix Facilities - Plan 1/4"=1'-0"
3M-1 Clarification Facilities - Plan 1/8"=1'-0"
3M-2 Clarification Facilities - Sections 1/8"=1'-0"
4M-1  Primary Disinfection Basins - Plan 1/4" =1'-0"
4M-2 Primary Disinfection Basins - Section 1/4" =1'-0"
4M-3 Primary Disinfection Support Facilities 1/4"=1'-0"
5M-1 Filtration Facilities Plan | 3/16" =1'-0"
5M-2  Filtration Facilities Plan 1l 3/16" =1'-0"
5M-3  Filtration Facilities Sections 3/16" =1'-0"
5M-4  Backwash Pumps - Plan 3/16" =1'-0"
5M-5  Air Scour Blowers - Plan 3/16" =1'-0"
5M-6  Washwater Recovery/Filter-to-Waste Facilities - Plan 3/16" =1'-0"
6M-1  Taste and Odor/Organics Removal System — Plan 3/16" =1'-0"
6M-2  Taste and Odor/Organics Removal System — Sections 3/16" =1'-0"
7M-1  Secondary Disinfection System - Plan 3/16" =1'-0"
7M-2  Secondary Disinfection System - Section 3/16" =1'-0"
8M-1 Finished Water Reservoir and High Service Pumping Station - Overall Plan 1/8"=1'-0"
8M-2  Finished Water Reservoir and High Service Pumping Station - Partial Plan 1/4" =1'-0"
9M-1  Solids Thickening and Dewatering Facilities - Plan 3/16"=1-0"
10M-1  Chemical Storage and Feed Facilities - Plan 3/16" = 1'-0"
10M-2  Chemical Storage and Feed Facilities - Sections 3/16" = 1'-0"
GE-1  Electrical Notes and Symbols none

E-1 Plant - Single Line Diagram none

E-2 Standby/Emergency Generator - Single Line Diagram none

E-3 Electrical Site Plan - Overall 1"=60'

E-4 Electrical Site Plan - Northwest Quadrant 1" =20

E-5 Electrical Site Plan - Northeast Quadrant 1" =20

E-6 Electrical Site Plan - Southwest Quadrant 1" =20

E-7 Electrical Site Plan - Southeast Quadrant 1" =20
Gl-1 Instrumentation Notes and Symbols none
Gl-2 Instrumentation Symbols and Nomenclature none
GI-3 Plant Control System Architecture none

-1 Raw Water Equalization - P&ID none
I-2 Plant Raw Water Metering and Coagulation Facilities - P&ID none
I-3 Clarification Basin - P&ID | none
I-4 Clarification Basin - P&ID Il none
I-5 Clarification Basin - P&ID llI none
1-6 Clarification Basin - P&ID IV none
-7 Primary Disinfectant Storage and Feed System - P&ID none
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City/County Water Treatment Plant

No. Drawing Title Scale
1-8 Primary Disinfection - P&ID none
1-9 Filtration - P&ID | none
I-10 Filtration - P&ID Il none
I-11 Filtration - P&ID IlI none
I-12 Filtration - P&ID IV none
1-13 Backwash Pumps - P&ID none
I-14 Air Scour Blowers - P&ID none
I-15 Filter-to-Waste System - P&ID none
1-16 Washwater Recovery System - P&ID none
I-17 Taste and Odor/Organics Removal - P&ID - | none
1-18 Taste and Odor/Organics Removal - P&ID - 11 none
I-19 Secondary Disinfection - P&ID none
I-20 Finished Water Reservoir and High Service Pumping Station - P&ID none
1-21 Solids Thickening and Dewatering Systems - P&ID none
1-22 Typical Bulk Liquid Chemical Storage and Feed System - P&ID none
1-23 Typical Tote Bin Liquid Chemical Storage and Feed System - P&ID none
I-24 Typical Dry Chemical Storage and Feed System - P&ID none
Estimated Number of Drawings 110

Finished Water Transmission Pipelines

No. Drawing Title Scale
G-0 Cover none
G-1 Vicinity Map and Drawing List none
G-2 Symbols none
G-3 Abbreviations none
G-4 Pipeline Flow Diagram none
G-5 Hydraulic Profile none
GC-1  Civil Notes none
GC-2 Booster Station 3A Connection - Plan, Section, Details 1/4" = 1'-0"
GC-3  City Turnout - Typical Plan, Section, Details 1/4" =1'-0"
GC-4  County Turnout - Typical Plan, Section, Details 1/4"=1'-0"
GC-5 Typical Pipeline Details | Varies
GC-6  Typical Pipeline Details Il Varies
GC-7  Typical Pipeline Details IlI Varies
C-1 Key Plan 1" =1250
Schedule A: C/CWTP to Buckman Booster Stations 3 and 3A
C-2 Finished Water Pipeline - Plan (Sta 0+00 to 14+00) 1" =50'
C-3 Finished Water Pipeline - Plan (Sta 14+00 to 28+00) 1" =50
C-4 Finished Water Pipeline - Plan (Sta 28+00 to 42+00) 1" =50
C-5 Finished Water Pipeline - Plan (Sta 42+00 to 56+00) 1" =50
C-6 Finished Water Pipeline - Plan (Sta 56+00 to 70+00) 1"=50"
C-7 Finished Water Pipeline - Plan (Sta 70+00 to 84+00) 1" =50
C-8 Finished Water Pipeline - Plan (Sta 84+00 to 98+00) 1" =50
Cc-9 Finished Water Pipeline - Plan (Sta 98+00 to 112+00) 1" =50'
C-10 Finished Water Pipeline - Plan (Sta 112+00 to 126+00) 1" =50
C-11 Finished Water Pipeline - Plan (Sta 126+00 to 140+00) 1" =50
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Finished Water Transmission Pipelines

Buckman Direct Diversion Project
Owners' Consultant Scope of Work, Phases BCDE

No. Drawing Title Scale
C-12 Finished Water Pipeline - Plan (Sta 140+00 to 154+00) 1" =50
C-13 Finished Water Pipeline - Plan (Sta 154+00 to 168+00) 1" =50
C-14 Finished Water Pipeline - Plan (Sta 168+00 to 182+00) 1" =50
Schedule B: C/CWTP to Junction of East and West Branches (Schedules C and D)
C-15 Finished Water Pipeline - Plan (Sta 0+00 to 14+00) 1" =50
C-16 Finished Water Pipeline - Plan (Sta 14+00 to 28+00) 1" =50
C-17 Finished Water Pipeline - Plan (Sta 28+00 to 42+00) 1" =50
C-18 Finished Water Pipeline - Plan (Sta 42+00 to 56+00) 1" =50
C-19 Finished Water Pipeline - Plan (Sta 56+00 to 70+00) 1" =50
C-20 Finished Water Pipeline - Plan (Sta 70+00 to 84+00) 1" =50
Cc-21 Finished Water Pipeline - Plan (Sta 84+00 to 98+00) 1" =50
C-22 Finished Water Pipeline - Plan (Sta 98+00 to 112+00) 1" =50
C-23 Finished Water Pipeline - Plan (Sta 112+00 to 126+00) 1" =50
C-24 Finished Water Pipeline - Plan (Sta 126+00 to 140+00) 1" =50
C-25 Finished Water Pipeline - Plan (Sta 140+00 to 154+00) 1" =50
C-26 Finished Water Pipeline - Plan (Sta 154+00 to 168+00) 1" =50
c-27 Finished Water Pipeline - Plan (Sta 168+00 to 182+00) 1" =50
C-28 Finished Water Pipeline - Plan (Sta 182+00 to 196+00) 1" =50
C-29 Route 599 Crossing - Plan and Profile 1" =50
Schedule C: West Branch
C-30 Finished Water Pipeline - Plan (Sta 0+00 to 14+00) 1" =50
C-31 Finished Water Pipeline - Plan (Sta 14+00 to 28+00) 1" =50
C-32 Finished Water Pipeline - Plan (Sta 28+00 to 42+00) 1" =50
C-33 Finished Water Pipeline - Plan (Sta 42+00 to 56+00) 1" =50
C-34 Finished Water Pipeline - Plan (Sta 56+00 to 70+00) 1" =50
C-35 Finished Water Pipeline - Plan (Sta 70+00 to 84+00) 1" =50
C-36 Finished Water Pipeline - Plan (Sta 84+00 to 98+00) 1" =50
C-37 Finished Water Pipeline - Plan (Sta 98+00 to 112+00) 1" =50
C-38 Finished Water Pipeline - Plan (Sta 112+00 to 126+00) 1" =50
C-39 Finished Water Pipeline - Plan (Sta 126+00 to 140+00) 1" =50
C-40 Finished Water Pipeline - Plan (Sta 140+00 to 154+00) 1" =50
C-41 Finished Water Pipeline - Plan (Sta 154+00 to 168+00) 1" =50
C-42 Finished Water Pipeline - Plan (Sta 168+00 to 182+00) 1" =50
C-43 Finished Water Pipeline - Plan (Sta 182+00 to 196+00) 1" =50
C-44 Finished Water Pipeline - Plan (Sta 196+00 to 210+00) 1" =50
C-45 Finished Water Pipeline - Plan (Sta 210+00 to 224+00) 1" =50
C-46 Finished Water Pipeline - Plan (Sta 224+00 to 238+00) 1" =50
C-47 Finished Water Pipeline - Plan (Sta 238+00 to 252+00) 1" =50
C-48 Finished Water Pipeline - Plan (Sta 252+00 to 266+00) 1" =50
C-49 Santa Fe River Crossing - Plan and Profile 1" =50
C-50 Airport Road Crossing - Plan and Profile 1" =50
C-51 Interstate 25 Crossing - Plan and Profile 1" =50
Schedule D: East Branch
C-52 Finished Water Pipeline - Plan (Sta 0+00 to 14+00) 1" =50
C-53 Finished Water Pipeline - Plan (Sta 14+00 to 28+00) 1" =50
C-54 Finished Water Pipeline - Plan (Sta 28+00 to 42+00) 1" =50
C-55 Finished Water Pipeline - Plan (Sta 42+00 to 56+00) 1" =50
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Buckman Direct Diversion Project
Owners' Consultant Scope of Work, Phases BCDE

No. Drawing Title Scale
C-56 Finished Water Pipeline - Plan (Sta 56+00 to 70+00) 1" =50
C-57 Finished Water Pipeline - Plan (Sta 70+00 to 84+00) 1" =50
C-58 Finished Water Pipeline - Plan (Sta 84+00 to 98+00) 1" =50
C-59 Finished Water Pipeline - Plan (Sta 98+00 to 112+00) 1" =50
C-60 Finished Water Pipeline - Plan (Sta 112+00 to 126+00) 1" =50
C-61 Santa Fe River Crossing - Plan and Profile 1" =50
Estimated Number of Drawings 74
SCADA and Telemetry System
No. Drawing Title Scale
T-0 Cover none
T-1 Vicinity Map and Drawing List none
T-2 General Notes and Symbols none
T-3 SCADA System Block Diagram Sheet 1 none
T-4 SCADA System Block Diagram Sheet 2 none
T-5 Communications System Block Diagram none
T-5 Communications System Baseband Diagram none
T-6 Existing System Modifications none
T-7 Tesuque Peak Modifications none
T-8 Rack Elevations none
T-9 Miscellaneous Details none
Estimated Number of Drawings 11

Phase C: Procurement Process for DB
Task C1—Conduct Step One of the DB Procurement Process

Objective

In full accordance with Owners’ purchasing procedures, the Engineer will perform all of the
activities necessary to complete Step One of the procurement process to result in a pre-qualified
short list of potential DB Contractors that will be invited to submit detailed technical and cost

proposals in response to the Owners” Step Two RFP.

Compensation

The Engineer shall be compensated for this task on a lump sum basis, as described in Exhibit C.

Subtask C1.1 — Announcement and Official Recipients

A draft of the proposed Project announcement or public notification along with suggested trade
periodicals for publication will be prepared by Engineer and submitted to the Owners for review
and approval. Upon receipt of Owners’ approval and/or requested changes, the final Project
announcement will be prepared by the OC. The Owners will be responsible for placement of the
announcement in the selected trade periodicals and the local newspaper and other publications as
may be required by law or City/County policy or rule. The announcement will be limited to
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essential information about the Project and the procurement process (and should be less than one-
half page). If requested by the Owners and based on our familiarity with the municipal water DB
industry, Engineer will prepare a list of potential DB proposers.

An official list or registration of the Step One RFP recipients will be compiled and updated as
necessary.

A pre-proposal meeting will be conducted approximately 30 days after publication of the Project
announcement. Relevant information about the Project, the Owners' objectives and criteria, and
the procurement process will be presented at the meeting. Questions and comments presented by
attendees will be responded to in writing no later than ten business days after receipt.

Subtask C1.2—Step One RFP Addenda

All necessary addenda to the Step One RFP will be prepared, including responses to questions and
comments submitted by potential respondents. Each addendum will be provided to the Owners in
draft form within five business days, and upon Owners’ review and approval, the final addendum
will be prepared and issued to the registered recipients of the Step One RFP. Addenda will be
issued not later than ten business days after a registered recipient’s submission of written
questions or comments, unless a longer time frame is required for approval by the Owners or
Engineer recommends that a longer period should be allowed due to the complexity of questions
or to aggregate questions from several sources.

Subtask C1.3 —Support Owners' Evaluation of Step One Submittals

Each Step One submittal will be thoroughly reviewed by the Engineer for responsiveness (to
categorize submittals as unacceptable and acceptable). The comparative evaluation and ranking to
develop the short list will be done by the Evaluation Committee with assistance of the OC. An
assessment of the responsiveness of each Step One submittal will be documented by the Engineer
within 15 business days of receipt of the submittals unless a longer period of time is necessary for
clarifications of submittals.

Support will be provided by the Engineer to the Owners’” Evaluation Committee in the deliberative
process of developing the short list of potential DB Contractors, including attendance at meetings
of the Evaluation Committee and any interviews/meeting with respondents, preparation of
memoranda addressing particular questions or areas of concern raised by the Evaluation
Committee, contacts with references, and preparation of minutes of Evaluation Committee
meetings. The evaluation process will be conducted in accordance with the final Step One
evaluation methodology developed in Phase A.

OC’s financial advisory subconsultant will provide a review of the step one proposers’ financial
information, including an independent evaluation of available credit reports for the proposed
short listed DB firms.

A Step One evaluation report will be prepared by the Engineer that summarizes the results of the
Evaluation Committee’s deliberations, including the list of firms (short list) that will be invited to
submit Step Two Proposals and the conclusions of the responsiveness and comparative
evaluations.

Exhibit B-3 Page 47 of 70



Buckman Direct Diversion Project
Owners' Consultant Scope of Work, Phases BCDE

Assumptions
* Up to eight Step One submittals will be evaluated by the OC

= No more than two meetings with the Step One Evaluation Committee and one meeting with
the City’s Purchasing Department

* The City’s purchasing department will distribute the Step One RFPs and addenda

* The Owners will organize and manage the Evaluation Committee

Deliverables

* Draft and final Project Announcements

* Copies of Step One RFP for the City’s distribution

* Copies of Addenda for the City’s distribution

* Memorandum on the responsiveness review

» Responses to requests for clarification and additional information

* Memoranda addressing specific questions or areas of concern raised by the Evaluation
Committee

= Step One Evaluation Report

Task C2— Conduct Step Two of the DB Procurement Process
Objective

In full accordance with Owners’ purchasing procedures and the strategy developed in Phase A,
Engineer will perform all of the activities necessary to complete Step Two of the procurement
process to result in the selection of a DB Contractor to enter into contract negotiations with the
Owners.

Compensation

The Engineer shall be compensated for this task on a lump sum basis, as described in Exhibit C.

Subtask C2.1—Short List Notification and Pre-Proposal Meeting

A draft letter for notifying short listed firms will be prepared and submitted by the Engineer to the
Owners for review and approval. Upon receipt of the Owners' approval and/or requested
changes, the final notification letter will be prepared.

A pre-proposal meeting will be conducted by the Engineer at a time approximately 20 to 30 days
after issuance of the Step Two RFP. Summary information about the Project, the Owners'
objectives and criteria, and key aspects of the Step Two procurement process will be presented at
the meeting. Questions and comments presented by attendees will be responded to in writing by
the Engineer no later than 30 business days prior to the proposal due date.
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Subtask C2.2 —Step Two RFP Addenda

It is anticipated that the Engineer will receive written questions from the DB proposers and the
Engineer will provide copies of the questions to the Owners. All necessary addenda to the Step
Two RFP will be prepared by the OC, including responses to questions and comments submitted
by potential respondents. Each addendum will be provided by the Engineer to the Owners in draft
form. Upon Owners' review and approval, the final addendum will be prepared by the Engineer
and issued to the short listed firms by the Owners. Addenda will be issued not later than 15
business days after a short listed firm’s submission of written questions or comments, unless a
longer time frame is required for approval by the Owners or to aggregate questions from more
than one proposer.

Subtask C2.3 —Support Owners' Evaluation of Step Two Submittals
Approach

Each Step Two submittal will be thoroughly reviewed by the OC, first for overall responsiveness
and then the Engineer’s separate teams will review the Technical Proposals and the Business
Proposals, respectively. An assessment of the responsiveness of each Step Two submittal will be
completed by the Engineer within 15 business days of receipt of the submittals, unless
clarifications are necessary. Such assessment will be documented in a memorandum and will also
identify specific areas or points in each submittal where clarification or additional information
may be required from the respondent. Upon review and approval by the Owners, requests for
clarification and additional information will be sent to each respondent (as necessary).

Support will be provided by the Engineer to the Owners” Evaluation Committee in the deliberative
process of evaluating the Technical and Business Proposals and selecting the preferred
respondent(s) for contract negotiations, including attendance at meetings of the Evaluation
Committee and any interviews/meeting with respondents, preparation of memoranda addressing
particular questions or areas of concern raised by the Evaluation Committee, contacts with
references, and preparation of minutes of Evaluation Committee meetings. Such process will be
conducted in accordance with the final Step Two evaluation methodology.

The Engineer’s financial advisory subconsultant will reassess the financial condition of the short-
listed firms and the selected DB prior to award.

The Engineer will prepare a Step Two evaluation report that summarizes the results of the
Evaluation Committee’s deliberations.

Assumptions
= Copies of the Step 2 RFP documents will be provided under Task B4

* Distribution of the Step 2 RFP and addenda will be performed by the Owners
* Up to four Step Two submittals will be evaluated by the OC
* Seven meetings with the Step Two Evaluation Committee and respondents

* Owners will organize and manage the Evaluation Committee
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Deliverables

* Draft letter of short list notification
* Memorandum on the responsiveness review
= Requests to respondents for clarification and additional information

* Memoranda addressing specific questions or areas of concern raised by the Evaluation
Committee

* Draft and final Step Two RFP addenda

= Step Two RFP Evaluation Report

Task C3—Negotiate the DB Contract
Objective

The Engineer will lead the DB contract negotiations process with the selected DB proposer and
will provide recommendations to the Owners during such negotiations.

Approach

This task will be completed by the Engineer upon the signing of the DB contract by both the
Owners and the DB. All activities under this Task will be performed in close coordination with,
and subject to the approval of, Owners’ legal counsel. Engineer anticipates the extent of
negotiation will be minimized since a detailed draft of the Owners’ required DB Contract will be
included in the Step Two Request for Proposals to gain acceptance from the potential DB
proposers during Task C2. The Owners' legal counsel will be responsible for review of the DB
Contract to determine the Owners' ability to enforce its terms and for conformance with applicable
law, including the laws of the State of New Mexico and the laws applied through various funding
sources utilized by the Owners for the Project, and for the review of the DB Contract to comment
on the clarity of its terms and conditions. The following subtasks will be performed by the OC.

Compensation

The Engineer shall be compensated for this task on a lump sum basis, as described in Exhibit C.

Subtask C3.1—Identify DB Contract Issues

A memorandum will be prepared by the Engineer to identify the outstanding issues between the
Owners and the selected DB Contractor with regard to the Draft DB Contract included as an
appendix to or separate volume of the Step Two RFP. Such issues will be categorized as technical,
financial, administrative and legal. A memorandum consisting of a brief discussion of each issue
will be provided along with alternative approaches to issues resolution (and recommendations
where appropriate). This memorandum will be reviewed with Owners and positions that are in
the best interest of the Owners will be developed by the Engineer for each issue.

Subtask C3.2—Conduct Negotiating Sessions

Meetings and telephone conference communications will be conducted by the Engineer with the
Owners and the selected DB to resolve all outstanding contractual issues and concerns between
the parties. An agenda and related materials (such as revised draft contract language) will be
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prepared and distributed prior to negotiation meetings and communications. At the conclusion of
each negotiating session, a summary memorandum will be prepared by the Engineer to document
the discussions, and identify the issues that have been resolved and outstanding issues between
the parties.

Subtask C3.3 —Prepare Final DB Contract

The DB Contract, including all technical and other schedules, will be prepared by the Engineer in
the final form for signature by the parties. As required to support Subtask C3.2, updated DB
contract drafts (including selected portions and complete contract documents) will be prepared by
the OC. Where appropriate, the selected DB Contractor will be requested to prepare updated
drafts of technical schedules for review and approval by the Owners. Support will be provided by
the Engineer to the Owners to facilitate the authorization by its governing bodies of the final DB
contract.

Assumptions

* Up to five 4-hour contract negotiation sessions

*  Multi-jurisdictional issues will have been resolved by the City, County, and Las Campanas
prior to developing contract requirements

* Negotiations are limited to the selected DB Contractor (i.e., does not include simultaneous
negotiations with more than one selected DB, nor a subsequent process of negotiations with a
second selected DB Contractor)

= Up to 240 hours of the Engineer’s procurement manager, 104 hours of Engineer’s support
staff time and 106 hours for the Engineer’s project manager or project engineer will be used
on this task

* Negotiations requiring a level of effort beyond those discussed in these tasks may be

provided through an additional services task

Deliverables

* Memoranda on outstanding contractual issues between the Owners and the selected DB
Contractor

* Agenda and related materials to support contract negotiating sessions
* Materials needed to support Owners’ authorization of DB Contract

= Final DB Contract documents as executed

Phase D: Implementation of DB Contract

Task D1 —Review of DB Design Submittals
Objectives

The Engineer will monitor the DB Contractor’s design progress and review the DB Contractor’s
design submittals for compliance with DB contractual documents to verify that the design of
facilities meets the needs of the Owners, as developed in the Phases A, B, and C.
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Approach

During the DB Contractor’s design phase, the Engineer will monitor the DB Contractor’s progress,
review its monthly progress reports and attend monthly progress meetings. Through this
interaction with the DB Contractor, the Engineer will be able to monitor and assess the DB
Contractor’s progress. The Engineer will promptly address issues and concerns and assist the
Owners in setting priorities to facilitate Project progress.

Also during the DB Contractor’s design phase, the Engineer will review and comment on all DB
monthly progress pay requests and schedule updates. The Engineer will review the pay requests,
schedule updates, and provide the Owners with written recommendations within ten calendar
days of Engineer’s receipt of these materials.

The DB Contractor will be required to provide the Owners and the Engineer with design
submittals on every aspect of the Project. In addition, it is anticipated that there will be a number
of areas where the DB Contractor will need the Owners' input into the design, e.g., finishes, color
selection, architectural concepts, certain building materials, and landscaping. Bi-weekly design
review meetings will be held during this period to provide feedback to the DB Contractor on
design submittals and to provide input into the Owner-selected items.

The DB Contractor’s design submittals will also be assessed by the Engineer with respect to the
operations and maintenance requirements set forth in the DB Contract. This may include a review
by the Engineer of the operability of systems, maintenance requirements of the equipment and
systems, and staffing needs as required by the DB Contractor’s submitted equipment and systems.

The Engineer will review the DB Contractor’s design submittals for the various facilities to see that
they meet requirements of the DB contract. The Engineer will review and comment on the
submittals within 14 calendar days to maintain Project progress.

The Engineer will also review the DB Contractor’s final design submittals within 14 calendar days.
This final review will be conducted to determine if all of the previous comments have been
adequately addressed according to contractual requirements.

In addition, the DB Contractor will likely be required to make submittals to the Owners and the
Engineer prior to submitting information to regulatory/ permitting agencies. The Engineer will
provide a review and comment on these submittals within ten calendar days.

After issuance of building permits by various agencies, it is anticipated that there will be design
clarifications and changes (DCC) issued by the DB Contractor. These DCCs will be reviewed by
Engineer for compliance with the contract documents.

The Engineer and DB Contractor will obtain the NMDOT “Permit to Install Utility Facilities within
Public Right-of-Way,” as deemed a shared Engineer and DB Contractor responsibility through the
Permit Plan. Five applications for NMDOT approval will be submitted: (1) ROW along NM 599;
(2) the jacking and boring (J/B) location at Airport Road and NM 599; (3) the J/B location at NM
599 and Interstate 25; (4) the J/B location at NM 599 north of South Meadows Drive; and (5) the
J/B location at NM599 and the Santa Fe River. Under Phase D, the DB Contractor will provide
follow up documentation with the remaining pipeline elements (Plan and Profile Drawings,
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Traffic Control Plan, Utility Crossings, etc.) and the four J/B applications. The DB Contractor will
prepare the follow up documentation for obtaining the NMDOT permits (Plan and Profile
Drawings, Traffic Control Plan, Utility Crossings, etc.) as outlined in the Permit Plan.

As outlined in the Engineer’s Permit Plan, the DB Contractor will be responsible for completing
and complying with the following permits, easements, and other regulatory requirements:
* (City of Santa Fe Development Permit

* USEPA Notice of Intent and Notice of Termination to Comply with NPDES Permit; USEPA
Storm Water Pollution Prevention Plan; and NMED Certification of NPDES

* Santa Fe County Land Use Department Development Permit Application

* NMED Drinking Water Bureau Approval of Construction or Modification of Existing Public
Water Supply System Application

* BLM and USFS Visual Management Objectives Compliance

» USEFS Native Plant Revegetation Mitigation Program Compliance

* Invasive Plant Species Plan

» Soil Protection Mitigation Techniques Compliance

= USEFS Stipulations for Special Use Permits for Project Construction Compliance

* BLM Right-of-Way Stipulation for Project Construction Compliance

* NMED Construction Programs Bureau Compliance

* City of Santa Fe and Santa Fe County Noise Constraints and Stipulations Compliance
As mentioned herein, the Engineer will share the responsibility with the DB Contractor for
completing the following permits, easements, and other regulatory requirements:

* NM Department of Transportation Permit to Install Utility Facilities within Public Right-of-
Way

= Utility Coordination Plan
* Santa Fe County Public Works Department Application for Right-of-Way
= BLM Plan of Development and US Forest Service Operations Report
The Engineer will monitor the DB Contractor’s progress in obtaining each of these items to make

sure each is completed in a timely fashion to mitigate risk to the Project, whether it is delays to the
design, mobilization, or construction.

Compensation

The Engineer shall be compensated for this task on a lump sum basis, as described in Exhibit C.
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Assumptions

During the DB Contractor’s design phase, monthly progress meetings will be held with the
DB Contractor and the Owners under Task E1. Subsequent progress meetings will be
conducted under Task D3.

The DB Contractor will submit “design packages” of the following BDD facilities for the
Engineer’s review and permit application purposes:

o Diversion Structure and Raw Water Lift Station

o Sediment Removal Facility and Booster Station 1A

o Raw water pipeline

o Booster Station 2A

o City/County Water Treatment Plant (and Booster Stations 4A and 5A)

o Finished water transmission pipelines

It is assumed that these submittals will include, but are not limited to the following:
o DB Management Plan

o Quality Control and Quality Assurance Plans

o Design Development Report

o Additional Water Quality Testing, if applicable

o Process and Instrumentation Diagrams

o Programming and wiring identification systems

o Equipment and Instrumentation Lists

o Hydraulic and Surge Analysis

o Near River Facilities (revised 30%, 50%, 90%, and Final Drawings and Specifications)

o Raw Water Transmission Facilities (revised 30%, 50%, 90%, and Final Drawings and
Specifications)

o Water Treatment Plant Facilities (revised 30%, Design Package 1, Design Package 1 and 2,
Design Package 1, 2 and 3, and Final Drawings and Specifications)

o Finished Water Distribution Facilities (revised 30%, 50%, 90%, and Final Drawings and
Specifications)

o Calculations, including but not limited to: hydraulic, geotechnical, structural,
architectural, electrical, energy, mechanical, and process

o Interconnection Plan for the DB Contractor’s connection to finished water, telemetry,
SCADA, power and other utilities and systems

o SCADA, RTU, and Control system including Human Machine Interface (HMI)
information, screens and other items
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Deliverables

* Design review meeting minutes
* OC’s written comments on design submittals

* OC’s written comments on permit application packages

Task D2 —Review of DB Contractor’s Construction Submittals
Objectives

OC review of DB Contractor’s construction submittals with respect to the DB Contract
requirements for the equipment, systems, materials and facilities and with respect to the DB
Contractor’s design submittals.

Approach

Prior to the start of the DB Contractor’s construction, the Engineer will begin to receive and review
construction submittals for both equipment/materials and construction procedures. The Engineer
will review these submittals with respect to the DB Contractor’s contractual requirements
including O&M requirements. Submittals will also be reviewed for compliance with
environmental and cultural protection requirements. The Engineer will endeavor to provide
review comments within 14 calendar days; however, certain submittals may include multiple
systems and will require additional review time.

It will be the DB Contractor’s responsibility to coordinate submittals with other submittals and all
aspects of the DB Contractor’s design. The Engineer will be reviewing the submittals solely for
compliance with the DB contract requirements.

Compensation

The Engineer shall be compensated for this task on a lump sum basis, as described in Exhibit C.

Assumptions

* During Phase B, the Engineer will determine the extent of review and the specific DB
construction submittals to be reviewed by OC. It is assumed that these submittals will
include, but not be limited to the following:

o Health and Safety Plan

o Emergency Response Plan

o Traffic Control Plan

o Hazardous Materials Management Plan
o Spill Prevention and Control Plan

o  Fire Prevention Plan

o Acceptance, Testing and Startup Plan

o Equipment Delivery Plan and Schedule

o Storm Water Pollution Prevention Plan
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o  USFS/BLM Stipulations Monitoring Plan

o Updated construction schedules

o  Equipment and analyzer lists

o Structural submittals including Division 3 items, rebar drawings and materials
o  Civil submittals

o Landscaping, revegetation, and site restoration submittals

o  HVAC, plumbing and fire protection submittals

o Process mechanical submittals

o Architectural submittals

o  Electrical equipment, wiring, and devices submittals

o Instrumentation and control submittals including SCADA and telemetry
o Invasive Plants Management Plan

o Soil Protection Plan

o Visual Resources Management Compliance Report

o Progress pay requests

o “Record Drawing” progress submittals

Deliverables

* OC’s written construction submittal review comments
* Updated monthly submittal logs by OC
* Finishes, samples, etc. requiring Owners' input

* Minutes by Engineer from special meetings to address construction submittals

Task D3 — Construction Monitoring and Special Inspections
Objectives

The Engineer will work with the Owners and the DB Contractor to implement the BDD facilities so
they meet the Owners' interests, goals and objectives as developed in the contractual requirements
and schedule constraints. The Engineer will monitor the DB Contractor’s construction activities
for conformance with the Project contractual requirements, as wells as environmental and other
agency commitments and stipulations such as easement agreements, Clean Water Act Permits,
ESA Section 7 documentation. The Engineer will also coordinate the project concepts and progress
with the interested agencies not covered in other project tasks. The Engineer will coordinate
environmental issues with the Owners, DB Contractor and various agencies.

Approach

The Engineer will provide an onsite Resident Project Representative (RPR) and inspectors to
perform tasks, which include but are not limited to the following:
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* OC observation and monitoring of the DB Contractor’s construction activities throughout the
construction of the BDD facilities

* Monitor the construction of the facilities with respect to the DB Contractor’s construction
submittals and contractual requirements

= Review field documents

* Review DB Contractor’s pay requests (according to project requirements and NM Retainage
Act), as-builts, testing results and other activities

* Maintain daily activity inspection reports including digital photographs of the construction

The Engineer will attend regular weekly progress meetings at the site with the DB Contractor and
Owners. Progress meeting minutes will be prepared by the DB Contractor and distributed to the
Engineer and Owners for each meeting. Engineer will review and comment on such meeting
minutes.

The Engineer will represent the Owners at a witnessed factory acceptance test to demonstrate that
the entire SCADA and telemetry system are properly integrated and will work as a system. Upon
completion of factory acceptance testing, the system will be released for shipment to the jobsite.
During construction, Engineer and its subconsultant will provide construction monitoring of
system installation, monitoring during start-up, and site acceptance testing.

In addition to the RPR, the Engineer will also provide an Archaeological Monitor to observe:
construction activities and compliance with commitments in the NEPA documents (as required in
the DB contract); construction in archaeological sensitive areas (areas of “known” sites previously
deemed none-significant) and compliance with avoidance measures; and to identify, protect and
report newly discovered archaeological features.

Also, the Engineer’s Environmental Monitor will observe the DB Contractor’s implementation of
environmental stipulations and requirements once a week during construction. The
Environmental Monitor will report any construction activities through the Engineer’s RPR that do
not conform to the environmental requirements and constraints as required in the DB contract.

The DB Contractor cannot disturb or destroy any migratory bird nest that has eggs or hatchlings
(active nests). The Engineer’s subconsultant, SWCA, will survey for migratory bird nests prior to
the DB Contractor’s removal of vegetation that could potentially have active bird nests. The
protocol for these surveys will require a survey within 5 days of the vegetation removal. The
Engineer will coordinate with the DB Contractor to schedule bird surveys within five days of
construction during the nesting season - April 15 to August 15. If active nests are found,
construction must avoid the nests and a buffer area until the hatchlings have fledged and
abandoned the nest as will be stated in the DB contract.

The Engineer will participate in ongoing coordination with agencies and other participants during
Phases B, C and D of the Project, including but not limited to:
* DB Contractor

* Bureau of Land Management
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= NMED

= U.S. Forest Service

*= U.S. Army Corps of Engineers

= Bureau of Reclamation

= U.S. Fish and Wildlife Service

= State Historic Preservation Officer

* New Mexico Department of Transportation

Issues that will be addressed by the Engineer include coordination of Clean Water Act permit
conditions, Threatened and Endangered Species, Historic Resources, NHPA and Section 106
compliance, and environmental clearance for DOT and other rights of ways and easements.
Permitting and compliance will require Engineer coordination between the Owners, the DB
contractor, and the agencies regarding application of the regulatory requirements, construction
means and methods, quantified impacts, and planning for unforeseen impacts.

In addition to the key agencies identified above, the Engineer will coordinate with other interested
agencies to provide project updates and information. Based upon Engineer’s experience with this
important Santa Fe Project, we anticipate presentations will be made to the following agencies:
Northern Pueblos (through the Eight Northern Indian Pueblos Council), the Aamodt Group, and
the MRC Committee.

The Engineer will provide environmental compliance training for the DB Contractor that will
include a meeting with the DB Contractor’s design team, a meeting with construction management
and a meeting with the DB Contractor’s superintendents and engineers. The Engineer will video
tape one of the meetings for the DB Contractor’s use in training its staff and subcontractors.

Compensation

The Engineer shall be compensated for this task on a labor and expenses basis, as described in Exhibit C.

Assumptions

* Construction, including checkout and startup, will take 29 months

* OC’s RPR will be onsite during construction activities, which is assumed to be 29 months
* One Engineer inspector will assist the Engineer’s RPR for 27 months

* One Engineer environmental compliance inspection per week of construction

* Specialty inspectors will be utilized on the Project for a total of 24 months at 40 hours per
week, consisting of monitoring time for instrumentation and control, electrical, structural,
architectural, mechanical or other as needed to address specific needs

» A field office trailer and other facilities will be obtained through the DB Contract at the DB
Contractor’s expense for the Engineer’s use which will be located separate from the DB
Contractor’s office space
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A single SCADA /telemetry factory acceptance test will be needed and no follow-up re-
testing will be required

Documentation of successful completion of each step of factory acceptance and site
acceptance testing will be prepared and submitted by the DB Contractor to the OC

OC’s archaeological monitoring includes reporting new discoveries but no formal recording
or mitigation of impacts (excavation or data recovery)

Construction period includes only one nesting season, since areas will be cleared by the
second season

Bird nesting survey will be conducted for a maximum of 36 eight-hour days

The Engineer will provide the Owners with resumes of proposed field personnel for the
Owners' approval prior to starting this task.

Information is available in the Administrative Record and the EIS

The list of agencies provided is preliminary and other public and private entities may identify
themselves later

OC’s Environmental Coordinator will be available for a total of up to 650 hours under this
task

OC will prepare handouts and conduct a total of five additional presentations to other
agencies, as required

Owners and Agency meetings as allowed for in the available hours

The Engineer environmental training will include three training meetings and preparation of
a video tape of a training session

Deliverables

The Engineer will provide the following deliverables under this task:

Review of progress payment and recommendation for payment on a monthly basis
Comments on DB Contractor minutes from weekly progress meetings
Communications as necessary to keep the Owners informed on construction issues

Copies of Project photos, inspection reports, test reports, and other RPR records at Project
completion

Daily logs for all monitoring personnel (i.e., archaeological monitoring, SWPPP monitoring,
etc.) at Project completion

DB Contractor’s monthly schedule update with Engineer transmittal and written comments
Archaeological discovery reports

Migratory Bird discovery reports

Reports of non-conforming construction activities

Letter reports and technical memoranda, as needed, to coordinate environmental issues
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* Project update presentations and handouts, as required, for coordinating with other agencies

* Graphics and handouts regarding environmental issues will be provided for agency meetings

Task D4 — Operations and Maintenance Assistance
Objectives

The start-up and commissioning of the BDD Project is accomplished successfully through careful
planning and appropriate use of support personnel. The Engineer understands that a smooth
transition from construction to operations and maintenance of the facilities by the Owners can
only occur through proper training and development of facility procedures. The Engineer’s
primary objectives of this task are to coordinate and support the activities of the Owners’ staff by
providing monitoring and supplemental resources during the transition from the DB Contractor’s
performance testing to full operations and maintenance responsibility by the Owners, establishing
standard operating procedures, implementing efficient and effective work practices, and training
the Owners’ staff in proper process control and operating principles to supplement the initial
training provided by the DB Contractor.

The Engineer will review and monitor the DB Contractor’s startup and testing of the diversion,
sediment removal facility, water treatment facility, pumping stations, and support facilities and
serve as the O&M liaison with the Owners during the DB Contractor’s performance testing
period(s). The Engineer’s objectives include monitoring and assessing the operating results
occurring during the DB Contractor’s performance testing and examining the subsequent results.

Approach
Startup and Testing

While monitored by Engineer, the DB Contractor will be responsible for executing the startup and
performance testing of the BDD Facilities. The DB Contractor will provide a detailed startup and
performance testing plan that describes the individual steps involved in the inspection of the
equipment and components and the planned approach for initially staffing, startup and testing of
the BDD Facilities. It shall also address the disposal of waters prior to acceptance into the Owners’
distribution system. The Engineer will provide written review comments regarding the inspection
procedures to be conducted prior to startup and testing, as well as comments related to the
adequacy of startup procedures.

Upon Engineer approval of the Startup and Performance Testing Plan, the DB Contractor will
provide a process-specific and equipment-specific checklist of startup and testing activities to
Engineer for review. The Engineer will monitor the DB Contractor’s start and testing of the BDD
Facilities to see that they meet the requirements of the DB contract. The Engineer will work with
the Owners and the DB Contractor to establish test data logs for use during performance testing to
document compliance with the terms of the DB Contract.

It is recognized that once the treatment facility attains full operating status for performance testing
by the DB Contractor, it will be necessary to conduct water quality analyses. Engineer will work
with the DB Contractor to identify the necessary samples and tests associated with confirming
proper operation of the treatment facility and the Engineer will assess the testing results. The
Engineer will not allow the facilities to release any drinking water into the Owners’ distribution
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systems until all testing results adequately demonstrate the facility’s finished water consistently
meets applicable drinking water standards.

DB Contractor to Owners Transition

Prior to starting the transition from DB Contractor tested facilities to Owners operated facilities,
the Engineer will monitor the DB Contractor’s testing and will review and comment on the O&M
information system prepared by the DB Contractor. The Engineer will coordinate with the
Owners and the DB Contractor to make sure the Owners” operating and maintenance staff receive
the required training and are ready for take over of the facilities.

Owners” Operation and Maintenance of Facilities

During the performance testing period, the Engineer will provide supervision and supplemental
training of the Owners’ staff as they become familiar with the plant O&M procedures as executed
by the DB Contractor and document demonstrated performance.

In addition, the Engineer will develop an initial draft set of Standard Operating Procedures (SOPs)
for use by the Owners’ staff in routine operation of the facilities. These will be revised during the
demonstration test period based on actual experience, and then implemented by the staff for
finalization during the first six months of full facility operations.

During the first six months of Owners operations following the demonstration test period, the
Engineer will provide an Operations Supervisor to assist the Owners’ facilities managers in
directing the treatment process operations and plant staff as they develop the skills and
knowledge to sustain consistent and reliable performance. The Engineer’s Operations Supervisor
will have no direct line authority but will work through the Owners” managers. An O&M
Specialist will also be provided during that period to verify the maintenance program
requirements have been properly captured and are executed by the Owners’ personnel, finalize
the plant SOPs based on information learned and adjustments implemented during the initial
operations period, and support the Owners’ staff with supplemental training focusing on routine
practices such as chemical pump calibrations, equipment rotation schedules, specialty purchase
specifications and procurement, and other site specific requirements.

Once the Owners’ staff has accepted full ownership of the operations and maintenance of the BDD
Facilities, the Engineer will assist the Owners in obtaining support services from the DB
Contractor and manufacturers for a year’s period. During this period, the Engineer will provide
an optimization study of the BDD Facilities to provide recommendations on how the plant and
other facilities can be optimized to meet water quality while reduce operating costs.

Compensation

The Engineer shall be compensated for this task on a labor and expenses basis, as described in Exhibit C.

Assumptions

* The DB Contractor’s major equipment suppliers will be onsite and available during the DB
Contractor’s startup and testing activities
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Prior to the execution of startup, and within a time frame agreed to by the Owners and OC,
the DB Contractor will submit a Startup and QAQC Plan that details startup activities to the
Owners and Engineer for review and comment

Upon mutually agreeing on the content of the Startup Plan, and within a time frame agreed to
by the Owners and OC, the DB will provide a Checklist of Startup Activities that both reflects
and summarizes the contents of the Startup Plan. This document will then be submitted
within the above designated time frame to the Owners and Engineer for review and
comment. The Startup Plan will serve as the onsite reference during the daily startup
activities.

Independent testing of equipment and systems will be through a firm(s) hired by the DB
Contractor with the Engineer’s approval

With startup underway, Engineer will monitor the startup activities and the DB will provide
daily progress reports to Engineer and the Owner, such as vendor training and startup tasks
and associated tasks occurring concurrent with startup.

The Owner will have implemented a staffing plan and recruitment program consistent with
the recommendations of Task B6

An Operations Supervisor and O&M Specialist for up to twelve months, beginning six
months prior to DB Contractor’s performance testing

Deliverables

Review and comment on DB Contractor’s proposed Startup and Performance Testing Plan
Checklist of Startup Activities
Checklist of Performance Testing Activities

Draft and final SOPs for routine and non-routine operations for effective and efficient
treatment performance.

A training program specific to the needs of the staff and facility to provide confidence and
competence in the Owners’ O&M personnel.

Completed startup and performance testing checklists

Daily, weekly and monthly O&M Assessment Reports

Water Quality Testing Reports from DB Contractor’s Performance Testing

Staff training schedule and materials as developed by the DB Contractor and Manufacturers
Final assessment of DB Contractor’s startup and performance testing of facilities

Optimization Study
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Phase E: Program Support Activities

Phase E tasks represent activities that support the Owners and the BDD Project, and are performed in
parallel with the various tasks that comprise Phases B, C, and D.

Task E1—Project Communications
Objectives

This task provides for communications under Phases B, C and D. In addition to the meetings and
workshops provided as part of the other tasks, each month over the durations of Phases B, C, and
D, the Engineer will make timely delivery of a Monthly Progress Report and hold a monthly
progress meeting with the Owners. To the extent possible, Engineer will combine the monthly
progress meetings with other meetings or workshops to minimize the Owners' workload.

Additionally, Engineer will provide periodic updates to the Santa Fe City Council and PUC, Board
of County Commissioners and Las Campanas Water Corporation Board and make presentations
to the Buckman Direct Diversion Board.

Approach
Written Monthly Progress Reports will include the following items:

» Brief narrative of progress and deliverables made by Engineer since the previous Progress
Report

* Anticipated progress over the next period including an updated list of deliverables, meetings
and their dates, and other anticipated Engineer and DB contractor activities

* Updated list of action items and outstanding items and decisions
» A list of concerns and/or potential issues

* An updated CPM Project Schedule during Phases B and C (from Task E2)

Monthly Progress Reports will be electronically distributed approximately 1 week before the
Monthly Progress Meeting to provide the Owners with adequate time to review the information.
Each Monthly Progress Report will be concisely written (e.g., bullets) and will include a brief
executive summary to facilitate the Owners' presentation of the materials to each entity’s
governing body, at the Owners' discretion. Engineer will meet with the Owners in a monthly
Progress Meeting to discuss the items from the Report and to discuss new developments, plans for
resolving outstanding action items, and upcoming deliverables and workshops. In addition to the
reports and meetings, Engineer will provide updated summary-style PowerPoint slides on the
progress of the Project for the Owners' use in communicating Project progress to governing bodies.

OC will provide brief project updates to the BDD Board bimonthly during Phases B, C and D.

OC will continue to manage and populate the Engineer’s web-based Project eRoom. The selected
DB Contractor will also be an active member of the eRoom and will be provided access to relevant
folders and content.
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Also as part of this task, monthly invoices will be prepared and transmitted to the Owners in an
agreed upon format. The invoice will be submitted after the Monthly Progress Meeting. The
invoice content and amounts will be based on the monthly report and the percents of completion
agreed to by the Owners and Engineer at the monthly progress meeting (for lump sum tasks) and
actual charges (for labor and expenses tasks).

Compensation

The Engineer shall be compensated for this task on a lump sum basis, as described in Exhibit C.

Assumptions

Monthly Project Progress Reports will be prepared and distributed via e-mail and through the
Project eRoom until commencement of the Operational Period. During the Operational Period
portion of Phase D, Engineer’s monthly operations monitoring report (provided under Task
D4) will serve as the Monthly Progress Report.

Monthly Project Progress Meetings will be held in Santa Fe during the Project. During Phase
D, each Monthly Project Progress Meeting will coincide with one of the weekly construction
meetings to reduce travel and meeting time between the Owners and OC.

Presentation materials for the Owners to use in communicating with governing bodies will be
prepared by OC. Up to five summary-style slides will be updated/ prepared on a monthly
basis. Contents may include an updated project schedule, photos, and other readily-available
Project information.

Six project briefing presentations will be made by the Engineer to the City Council or Public
Utility Commission

Six project briefing presentations will be made to the Board of the County Commissioners

Four project briefing presentations will be made to the Las Campanas Water Corporation
Board

Six project briefing presentations will be made by the Engineer to the BDD Board

Owners and other eRoom users have access to the internet and will provide their own
computers and compatible web browser software to allow their use of eRoom software

Additional progress meetings beyond the monthly meetings described herein may be
required or requested by Owners, but cannot be predicted at the commencement of this
Agreement. Therefore, a need for significant additional such progress meetings will be
addressed under Additional Services.

Deliverables

Monthly Project Progress Reports

Monthly Project Progress Meeting agenda and materials

Monthly Project Progress Meeting summaries

Monthly PowerPoint updates for Owners' use in presentation to governing bodies

Monthly Project Invoices
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* Materials required for presentations to BDD Board, City Council or PUC

= Web-based Project eRoom, including download and access instructions

Task E2 —Update Project Schedule
Objective

Continue to develop, evaluate and update the critical path project schedule developed under Task
A5, that will be a useful tool in evaluating impacts of decisions and project changes, and provide
updated schedule to assess Project progress.

Approach

OC will continue to work with the Owners, stakeholders, and agencies to identify any additional
or modified schedule drivers and constraints that may affect the schedule provided under Task
Ab.

Compensation

The Engineer shall be compensated for this task on a lump sum basis, as described in Exhibit C.

Assumptions

* Schedule updates (through Phases B and C) will be submitted electronically and incorporated
into the progress reports

* A total of eight monthly updates of the schedule will be submitted to the Owners under
Phases B and C.

* The DB contractor will be responsible for submitting schedule and updates after DB award;
however, Engineer will provide an assessment of the DB’s schedule as part of Engineer’s
Phase D scope of work

Deliverables

= Monthly CPM schedule updates through Phases B and C (The DB contractor will be
responsible for submitting schedule and updates after DB award and continuing through
Phase D)

Task E3 —Community Outreach
Objective

The Engineer will provide support to community outreach activities described in the Buckman
Direct Diversion Project Community Outreach Plan (Task A9),including outreach to three levels
of public audience: affected public, special interest groups and oversight agencies, and general
public. The Engineer will prepare project specific information, presentations, handouts, and other
materials as requested by the Owners for information meetings, fact sheets, special interest group
meetings, and media outlets. Community Outreach will be performed throughout Phases B, C
and D of the Project.
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Approach

The Engineer will provide support to the Owners for public relations and community outreach.
Based on the Community Outreach Program Plan (Task A9) the Engineer anticipates preparing
materials and presentations for public information meetings in support of the Project, including;:

* Providing project information that will assist in promoting public confidence and acceptance
of the project using graphically illustrated fact sheets and PowerPoint presentations
developed by the Engineer for public meetings

* Providing materials and presentations demonstrating that environmental, cultural resources,
and other community concerns addressed in the EIS are an integral part of the planning and
execution of the Project

* Providing a technical representative to give presentations at meetings with the affected
public, special interest groups, neighborhood associations, and oversight agencies as
requested by the Owners

As part of the Community Outreach task, the Engineer will meet with residents and businesses
affected by Project Construction. Through these face-to-face meetings, the Engineer will provide
Project information, listen to concerns, and work with the RPR and the DB Contractor to address
those concerns. In addition, the Engineer will provide a local phone number for the public to call
in case of concerns or problems during construction of the Project. The Engineer will take phone
calls in an effort to address the public concerns.

Compensation

The Engineer shall be compensated for this task on a labor and expenses basis, as described in Exhibit C.

Assumptions

* The Owners will identify and provide public meeting facilities and pay any advertising costs
at the Owners' separate expense

* Deliverables will be provided to the Owners in electronic format using standard software
applications via the Project eRoom unless otherwise noted

* Support for 5 general public information meetings for affected public; meetings with
approximately 30 special interest groups and 10 neighborhood groups

* Information for one event-based color fact sheet that is anticipated over a four year period
for a total of four separate fact sheets

= Up to 80 hours of a project senior engineer’s time will be used for interaction with residents

and businesses affected by Project Construction and related Owners/OC/DB coordination

Deliverables

* Public Information Meetings: meeting materials, PowerPoint presentations
* Technical drawings, visual aids, maps, animations as requested by Owners

* Minutes from meetings and notes from phone calls
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Task E4 - Capital Budget and Funding Plan

Objective

The Engineer will develop a capital budget and funding plan with the Owners. The budget and
funding plan will be used to coordinate budgeting of the Owners and the BDD Board.

Approach

This task will require Engineer to coordinate with the Owners’ financial advisors and will include
the following subtasks to be performed by the Engineer.

Compensation

The Engineer shall be compensated for this task on a labor and expenses basis, as described in Exhibit C.

Subtask E4.1 - Develop Capital Budget and Funding Plan

OC will review the financial plan and related documents prepared by the Owners’ financial
consultant and financial advisor and will prepare an initial capital budget for the project and will
update the budget on a quarterly basis to reflect new cost and funding information. As the first
step, Engineer will prepare a preliminary line item budget and funding plan format for review and
comment by Owners. Upon receipt of Owners’ comments and the Engineer’s revision of the line
item budget and funding plan format, the Engineer will interview Owners’ financial and other
staff as well as the Owners’ financial advisors to assemble available financial information for the
capital budget and funding plan. The design and construction cost estimates prepared by the
Engineer under Task B8 will be incorporated into the capital budget and funding plan when
available. Engineer will also outline a budgeting process to coordinate budgeting by the BDD
board, the City, and the County.

Subtask E4.2 - Update Capital Budget and Funding Plan

On a quarterly basis, the Engineer will update the initial capital budget and funding plan prepared
under Subtask E5.1. The Engineer will interview Owners’ financial and other staff as well as the
Owners’ financial advisors to assemble current financial information for the capital budget and
funding plan, as needed to prepare the quarterly update of the initial capital budget

Assumptions

= OC will obtain information from Owners’ to develop Capital Funding and Budgeting Plan

Deliverables

* Meeting agenda and minutes

* Draft and Final Capital Funding and Budgeting Plan

Task E5 - Ongoing Risk Management Process
Objective

Implementation by Engineer of the Phase A risk management strategy recommendation for an
ongoing risk management process for the project.
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Approach

This task will require Engineer to coordinate with the Owners’ insurance advisors and will include
the following subtasks to be performed by the OC.

Compensation

The Engineer shall be compensated for this task on a lump sum basis, as described in Exhibit C.

Subtask E5.1 - Coordinate Owners’ Insurance Advisor

OC will coordinate the implementation of the insurance performance bond elements of the Phase
A Insurance and Performance Security Plan and other various inputs into the Project by Owners’
insurance advisor. Engineer will work closely with the Owners’ risk management and other
project staff and with Owners’ legal counsel in carrying out this coordination.

Subtask E5.2 - Prepare Owners’ Decision-Making Plan

OC will prepare an initial plan for decision-making by the Owners’” governing bodies needed to
support timely project implementation and procurement. This initial plan will be monitored and
updated by the Engineer as changes are made in the project schedule and as other circumstances
may require.

Assumptions
= Four updates of the Owners’ Decision-Making Plan will be provided by the OC

Deliverables

* Meeting agenda and minutes

* Initial Owners’ Decision-Making Plan and updates

Additional Services

In addition to the Basic Services required to carry out Phases B, C, D and E of the Project, there
may be a need for Additional Services that cannot be fully described or quantified at the
commencement of work under this Agreement, due to inadequate information or the need for
details yet to be developed. Additional Services that the Owners and the Engineer have identified
that may be required during Phases B, C, D and E are generally described below. Prior to
commencing work on any of these tasks, the Engineer and Owners will complete the procedures
of Exhibit C for authorization of any Additional Services work.

Task BB1— Additional Tests and Investigations

If requested by the Owners, additional tests and investigations will be carried out by the Engineer
that are necessary to reduce uncertainty in the preparation of the DB Procurement Documents
which are not included in the Phases B, C and D Basic Services.

Exhibit B-3 Page 68 of 70



Buckman Direct Diversion Project
Owners' Consultant Scope of Work, Phases BCDE

Task BB2 — Additional Federal Permitting Effort

If requested by the Owners, the Engineer will assist the Owners in addressing federal permits or
easements not already covered in the Engineer’s basic services, or that is above the level of effort
provided in the Engineer’s basic services.

Task BB3 — Additional State Permitting Effort

If requested by the Owners, the Engineer will assist the Owners in addressing state permits or
easements not already covered in the Engineer’s basic services, or that is above the level of effort
provided in the Engineer’s basic services.

Task CC1—Conduct Best and Final Offer (BAFO) Process

If requested by the Owners, the Engineer will conduct an added element to the Step Two RFP
whereby Best and Final Offers (BAFO) are requested and evaluated prior to the selection of the
preferred DB.

Task DD1—On-Call Archaeology Services

If required and requested by the Owners, the Engineer will provide on-call archaeology services
for the construction phase of the BDD Project. Services may be required if archaeology discoveries
are made during construction.

Task DD2— Additional Construction Monitoring

If requested by the Owners, the Engineer will provide additional monitoring of the DB
Contractor’s construction, either through the extended service of the RPR and/or inspectors
and/or through the additional monitoring time of other Engineer personnel.

Task EE1 —Funding Assistance

If requested by the Owners, the Engineer will provide coordination and support for the Owners'
pursuit and administration of state and federal funds associated with the Project. The Ferguson
Group will provide federal legislative, policy and appropriations support for the Buckman Direct
Diversion Project.

Task EE2—Bonding Support

If requested by the Owners, the Engineer will provide assistance to the Owners with regards to
engineering inputs to the process of issuing revenue or general obligation bonds to raise funds for
the local costs of the Project.

Task EE3 - Operations Staffing Support Services

If requested by the Owners, the Engineer will assist the Owners in executing the Staffing Plan
developed under Task B6 and the transition of operation and maintenance responsibility to the
Owners after the completion of performance testing by the DB Contractor. These staffing and
operations and maintenance support services by the Engineer could include:
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* Assistance in identifying, recruiting and hiring qualified personnel to satisfy the staffing
requirements and the O&M needs of the BDD Facilities

» Assessment and optimization of operations and maintenance during initial Owners’
operation of the facilities

* Providing operations and maintenance personnel to assist directly in the operation of the
BDD Facilities and to support management

* Assistance in the preparation of standard operating procedures and in the implementation of
maintenance programs

» Assistance in the procurement of chemicals and outside services, such as specialized
maintenance and repair contracts

* Performance of ongoing training programs
» Assistance with procurement of a full-service contract operator

» Assistance with the enforcement of equipment warranties and any other remaining
obligations of the DB contractor

» Preparation of contract for separate operations and maintenance contract firm

Task EE4 - Assistance with Owners” Accounting Systems

If requested by the Owners, the Engineer will assist the Owners in identifying the conditions and
requirements for the accounting of funds applicable to the Owners and/or assist the Owners in
modifying or implementing accounting systems to conform to the conditions and requirements of
funding agencies.

Task EE5 - Other Additional Services Requested by Owners

If requested by the Owners, the Engineer will conduct any other additional services that are not
included within the basic or additional services of this agreement or amendments.

Task EE6 - Services to Complete Work Where Funds are
Insufficient or Additional Work is Required or Requested on a
Specific Scope Item

Additional services may be authorized by the Owners for services required or requested by
Owners to expand services within a specific task, or for completion of contracted services under

this Agreement when the authorized funding for satisfactory completion of the services is deemed
to be inadequate.
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